Invoice No. 17-227-1

Repair As Needed. ..c

General Contractor
(AK Lic. No. 37872)

3173 Donington Drive, Anchorage, AK 99504
Phone: 907-529-2057, E-mail: ran@ak .net

Client: St. Anthony’s Catholic Church Job Type: Apartment Rehabilitation
Attn: John White - Business Mgr.
Contact Number: 907-727-8088 Project Address: | 924 S. Klevin Street
saparishoffice(@gmail.com Anchorage, AK 99508
Estimate Date: August 11, 2015 Mailing Address: | 825 S. Klevin Street
Invoice Date: January 10, 2017 Anchorage, AK 99508
Invoice:

Summary of Work Performed:

Rehabilitation work to north side lower level apartment. Repairing damage from 2004 flooding event.

Final Invoice

Major work elements on this invoice:
¢  Finishing the bathroom

Finishing the kitchen

Painting trim

Heating system repairs

Installing appliances

Installing countertops

Labor:

See attached estimate spreadsheet, revised 11/18/16, for detailed calculations of labor charges:

Total Labor (To Date): 831558225
Labor (Previously Invoiced): $11,972.50
Labor (This Invoice): $ 3,609.75
Materials:
Total Materials (To Date): $ 8152.05

Materials (Previously Invoiced): 8§ 7243.24
Materials (This Invoice): $ 90881

(See Below for Details)
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Invoice No. 17-227-1

Materials:
Date Amount Paid To For

dishwasher supply line,steel flange repair ring, door chime

12/02/16 $127.13 | Home Depot reciever,pendant light, hood vent ducting,switch plate scewsCATV
wallplates,phone jack, light switches, old work ceiling box,

12/12/16 $317.95 | Home Depot Shelfboarq, 1n§1de corner b;ad, corner cap, dqor casing, trim,
waxless toilet ring, supply lines, vanity plumbing.

12/12/16 520,50 | Habitat for Humanity Cast iron kitchen sink, door latch

ReStore

12/13/16 $60.13 | Home Depot Caulk, Shower/tub parts

12/15/16 $233.66 | Home Depot (}'afbage disposer, sink parts and plumbing, gas close nipple, abs
piping, Honeywell zone valve

12/15/16 $59.20 | Home Depot closet door casing

12/16/16 $24.67 | Home Depot GFCI, faceplate, cleaning sponges

12/20/16 $10.04 | Home Depot hemlock screening bead, screw clamps

12/29/16 $28.96 | Home Depot Towel bars, clear silicone caulk

12/30/16 $54.82 | Home Depot Fire extinguisher, garage door hinges

01/02/17 $32.44 | Ebay Dishwasher door seal

$908.81 <<<--- Total Materials
Expenses
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Invoice No. 17-227-1

INVOICE SUMMARY

Labor: Hours: Price per Hour: | Total:
Itemized Labor $3,609.75
T&M: General 0.0 $50.00 $0.00
T&M: Plumbing & Electrical 0.0 $75.00 $0.00
Materials: (ecostplus10%) $908.81
| Total: $4,518.56
Previous Payments (Thank You!)
DATE CHECK NO. AMOUNT
06/14/16 Home Depot Gift Card $1,000.00
08/21/16 388 (K of C) $5,000.00
11/20/16 391 (K of ©) $7,146.06
12/23/16 400 (K of C) $6,019.71
Total: $19,165.77
Total Previous Invoices: $19165.77
Total Payments to Date: ($19,165.77)
Balance Due from Previous Invoices: $0.00
Balance Due for Work Completed Since Last Invoice: $4,518.56
TOTAL DUE: $4,518.56

Please make checks payable to “Repair As Needed, LLC”
If you have any questions please call or e-mail!

Total project price: $23,684.33
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St, Anthony Catholic Church
ATTN: Fr. Fred Bugarin

825 S. Klevin Street
Anchorage, AK 99508
ftbugarin@peaceaction.org

Repair As Needed, LLC

General Contractor
(AK Lic. No. 37872)

3173 Donington Drive, Anchorage, AK 99504
Phone: 907-529-2057, E-mail: ran@ak.net

Apartment Remodelling Estimate - 924 S. Klevin Street (Lower Level, North Side)

Revision History:

08/11/15 - Draft Estimate

08/21/16 - Progress Invoice
11/16/16 - Progress Invoice
12/07/16 - Progress Invoice

NOTES:

1) Many decisions remain to be made on this project. Flooring, cabinets, fixtures, and appliances all remain to be selected. Many details have not been
resolved at this time, and many assumptions have been made regarding materials, etc. This IS NOT a hard-dollar quote. The figures shown below are for
planning purposes only, and are subject to revision as project details evolve.

907-830-7466 1/10/2017 - Final Invoice 3) Materials purchased by RAN, LLC for this project for this project will be invoiced on a cost-plus-10% basis.
4) Labor charges shown below are fixed-fee, based on the work described in each line item. If additional work is required, or if actual work deviates from
what was originally assumed, then prices may be adjusted accordingly. If major deviations or changes become necessary, the client will be consulted before
proceeding with work which may result in additional labor charges.
Project (major c p ):

- Rehabilitate flood damaged lower level (1) bedroom apartment. Flooding occurred aproximately 11 years ago, with no known recurrance.
- A temporary sump pump was installed at that time through the floor slab to remove the water. Construct a more permanent setup for this.
- Replace damaged wallboard

- New Kitchen

- New Bathroom

- New Flooring

- Complete repainting

Item s . . . . . Labor Total
Number Description Quantity Unit Estimated Material Cost Estimated Labor Cost Completed Cost Remarks
Estimated Actual Percent Per Unit Extended Per Unit Extended To Date Estimated
Measured Complete
Demolition & Tear-Out
DEMO-1 |Miscellaneous Demolition 4 6 HR $ - $ -l $ 50.00( $ 200.00 $ 300.00| $ 200.00(Tear out of cabinetry, appliances, bathroom fixtures,

carpeting, and water damaged wallboard was completed
about 11 years ago by others during flood clean up.
Remaining demolition work consists of general cleanup,
removal of vinyl flooring, removal of nails and screws
from studs in preparation for new wallboard installation,
etc. This work will be invoiced on a T&M basis. 4 hours
have been assumed for purposes of this estimate.

08/21/16: 2.5 hrs spent to date, work completed as
described. Tear-out of vinyl flooring remains.

11/17/16: 3.5 hrs, removal of tack strips from old
carpeting. Removal of flooring in bathroom, kitchen and
back door entry.
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Item
Number

Description

Estimated

Quantity

Actual
Measured

Percent
Complete

Unit

Per Unit

Estimated Material Cost

Extended

Estimated Labor Cost

Per Unit

Extended

Labor
Completed

To Date

Total
Cost

Estimated

Remarks

DEMO-2

Waste disposal

1

1

100%

All Req'd

$

-l s

-l $

200.00!

200.00] $

200.00] $

200.00!

Handling and disposal of demolition and other waste
materials generated during the course of the project.
Waste materials which can be either recycled or salvaged
will be, to reduce the cost of waste disposal. For
instance, there is an enormous amount of cardboard
packaging associated with new cabinets, which would
quickly fill a dumpster. We flatten that cardboard and
haul it to the recycling center instead. Salvageable
building materials will be taken to Habitat for Humanity
ReStore for donation. It will be assumed that the Church
dumpster will be available for he disposal of other debris.
If trips to the dump are required, these will be added to
this item on a T&M basis.

08/21/16: Time spent handling debris. All waste
materials have been disposed of in the Church dumpster
to date.

11/17/16: More waste handling, especially hauling
cardboard for recycling

12/07/16: More waste handling.

1/10/17: Project complete.

TOTAL Demolition & Tear-Out:

400.00] $

500.00| $

400.00

Drainage Improvements

DRAIN-1

Sump Pump & Sump Pit

1.1

100%

All Reqg'd

$

300.00| $

300.00| $

800.00!

$

800.00 $

880.00| $

1,100.00

Excavate for a permanent sump pump. Construct drain
line, sump pit, power outlet, and pit cover (in the
bedroom closet). Evaluate the exterior sump pump for
operation and correct as needed.

NOTE:

The scope of this item is not well defined at this time.
Figures shown are an educated guess, for planning
purposes only.

08/21/16: Installation of new sump pit, pump, and drain
line has been completed.

12/07/16: Added sump pump high water alarm.

DRAIN-2

Gutter & Site Drainage
Improvements.

All Req'd

$

150.00( $

150.00( $

300.00

300.00

450.00

Evaluate the site. Correct drainage issues, such as
downspouts draining too close to foundation walls, etc.
NOTE:

The scope of this item is not well defined at this time.
Figures shown are an educated guess, for planning
purposes only.

TOTAL Demolition & Tear-Out:

$

450.00

1,100.00( $

880.00 $

1,550.00

Rough Carpentry / Fr.

aming

RC-1

Insulation & Vapor Varrier

100%

All Req'd

$

40.00| $

40.00| $

100.00

100.00] $

100.00] $

140.00

Water damaged wall insulation has already been replaced
between the foundation wall furring strips. New vapor
barrier will be required prior to instaling new wallboard.

08/21/16: Item completed as described.
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Item
Number

Description

Estimated

Measured

Quantity
Actual Percent

Complete

Unit

Per Unit

Extended

Estimated Material Cost

Estimated Labor Cost

Per Unit

Extended

Labor

Completed

To Date

Total
Cost

Estimated

Remarks

RC-2

Egress Window

1

EA $ -

$

%

$

It is not known if the existing bedroom window meets the
minimum dimensions and maximum sill height for egress.
This will have to be determined. If replacement of the
window or digging of a window well is required, then
substantial extra costs may be incurred. For purposes of
this estimate, it will be assumed that the existing window
is adequate.

08/21/16: Existing window has been measured. It does
not conform to the minimum requirements for egress.
The area is too small, and the sill height is too high. A
new window will be required..

01/10/17: Egress window issue may have to be revisited
in the future. For now, the back door to the apartment
will have to suffice. It is only a short distance from the
bedroom.

Miscellaneous Rough
Carpentry

Hour

- %

50.00

Miscellaneous framing and rough carpentry. It is
assumed that the existing framing is in-tact, and that no
labor will be required under this item. Assumes 0 hours,
but will be invoiced based on actual time required.

TOTAL Rough Carpentry / Framing:

40.00

100.00

140.00

Electrical

ELEC-1

Rough-in new wiring

Hour

- %

75.00

It is assumed that no new wiring or circuits will be
required, and that the location of existing outlets,
switches, and fixtures will remain unchanged. If this
proves to be incorrect, work may be charged under this
item on a T&M basis.

Note: This line item does not include drywall patching,if
walls or ceilings must be opened to facilitate the running
of new wiring. That will be invoiced under another line
item, if necessary.

ELEC-2

Replace standard outlets

10

8 100%

EA $ 3.00

30.00] $

25.00

250.00

200.00|

280.00

Replace standard duplex outlets in existing boxes. Exact
number is unknown. Quantity shown is approximate, and
will be pro-rated based on actual count. Install new
faceplates.

12/07/16: 8 outlets have been replaced to date.

ELEC-3

Replace switches

8 100%

EA $

28.00[ $

25.00

175.00

200.00|

203.00!

Replace light switches in existing boxes. Exact number is
unknown. Quantity shown is approximate, and will be
pro-rated based on actual count. Install new faceplates.

12/07/16: 8 switches have been replace to date.

ELEC-4

BATHROOM: Refurbish
vent fan

1 100%

All Req'd $  40.00

40.00] $

50.00

50.00

50.00

90.00

Refurbish existing bathroom fan. Service or replace
motor, as needed. Replace grille, if a new one is
available. Work to be billed on a T&M basis, as exact
scope is as yet unknown.

01/10/17: Disassembled and cleaned fan. Replaced light
bulb. Fan functions well

ELEC-5

BATHROOM: Vanity Light
Fixture

1 100%

All Req'd $  75.00

75.00] $

50.00

50.00

50.00

125.00

Install a new vanity light fixture in existing electrical box.

12/07/16: Removed existing vanity light fixture for
painting, and re-installed.
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Item
Number

Description

Estimated

Quantity

Actual
Measured

Percent
Complete

Unit

Estimated Material Cost

Per Unit

Extended

Per Unit

Estimated Labor Cost

Extended

Labor

Completed

To Date

Total
Cost

Estimated

Remarks

ELEC-6

BEDROOM: AFCI
protection

1

0

EA

$

50.00

50.00

$

50.00

50.00

100.00

Current code requires arc-fault protection to all outlets in
bedrooms. Install a new AFCI brealer for the bedroom
circuit.

01/10/17: Item not done. Original breakers still in
place. This item may need to be revisited in the future.

ELEC-7

BEDROOM: Ceiling Light
Fixture

100%

All Reqg'd

30.00

30.00

50.00

50.00

50.00

80.00

Install a new ceiling light fixture in existing electrical box.

12/07/16: Instaled new LED light fixture.

ELEC-8

KITCHEN: Undercabinet
Lighting

All Req'd

160.00

160.00

150.00

150.00

310.00!

Install LED undercabinet light strips to illuminate the
countertops.

ELEC-9

KITCHEN: Ceiling Fixture
Over Sik

100%

EA

40.00

40.00

75.00

75.00

75.00

115.00

Install a new ceiling fixture over the sink in existing
electrical box.

12/07/16: New pendant light was installed over the sink.
There was no existing electrical box present. A new one
was installed at no extra charge.

ELEC-10

KITCHEN: GFCI Protection

100%

All Req'd

40.00

40.00

75.00

75.00

75.00

115.00

Provide GFCI protection for the kitchen outlets above the
countertop. Note that the bathroom already has GFCI
protection.

01/10/17: GFCI Protection Has been added to the
kitchen.

ELEC-11

KITCHEN: Main Ceiling
Fixture.

100%

All Req'd

125.00

125.00

75.00

75.00

75.00

200.00

Install a new ceiling fixture in the kitchen in existing
electrical box.

12/07/16: installed new LED light fixture.

ELEC-12

Misc Electrical

Hour

75.00

300.00|

Time and Materials item to handle unanticiped issues
which may come to light once work commences. It will
be assumed that no work will be required under this item.

08/21/16: Add new GFCI outlet and all related wiring in
the bedroom closet to operate the sump pump and high
water alarm.

12/07/16: Installed new cable TV and telephone jacks.
Installed new doorbell.

01/10/17: Troubleshoot 5-way lighting circuit for garage
light, with switches in this apt, in Mario's apt, and two in
the garage. One of the switches which should have been
a 4-way switch was only a single pole switch. As a result,
the switches did not work as they should. This was
straightened out.

618.00

1,000.00)

1,075.00

1,618.00

Plumbing

PB-1

BATHROOM: Install
Bathtub & Shower
Surround

100%

EA

$

900.00!

900.00

$

600.00!

600.00!

600.00|

1,500.00

Furnish and install a new fiberglass bathtub with integral
shower walls. Assumes the existing shower valve is still
servicable, and is not being replaced.

11/17/16:Item completed as described.

PB-2

BATHROOM: Install Toilet

100%

EA

$

200.00

200.00

$

125.00

125.00

125.00

325.00

Furnish and install new toilet and water supply line

01/10/17: Toilet is installed and functions properly.

PB-3

BATHROOM: Install vanity
sink.

100%

EA

$

100.00

100.00

$

200.00!

200.00

200.00|

300.00!

Furnish and install all-new sink, water supply, and drain
plumbing in the new vanity cabinet. Install new faucet.

01/10/17: Item completed as described.
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Item
Number

Description

Estimated

Quantity

Actual
Measured

Unit
Percent
Complete

Labor Total

Estimated Material Cost Estimated Labor Cost Remarks

Per Unit

Completed Cost
Extended Per Unit Extended To Date Estimated

PB-4

KITCHEN: Install
Icemaker Line

1

100% EA

$

40.00

$ 40.00| $ 75.00| $ 75.00| $ 75.00[ $ 115.00|Install a new icemaker line between the sink base and the|
refrigerator.

12/07/16:1tem completed as described.

PB-5

KITCHEN: Install Sink

100% EA

$

300.00

$ 300.00| $ 250.00( $ 250.00| $ 250.00| $ 550.00(Furnish and install all-new sink, water supply, and drain
plumbing in the new sink base cabinet. Install new
faucet.

01/5/17:Item completed as described , except a used
cast iron sink and kitchen faucet were obtained from
Habitat for Humanity ReStore.

PB-6

KITCHEN: Range hood
vent duct.

100%| All Req'd

$

50.00

$ 50.00( $ 175.00| $ 175.00| $ 175.00( $ 225.00|Construct a new vent duct for the range hood, routed
through the wall cabinets between the range and the
exterior kitchen wall. There does not appear to be any
such ductwork in place now.

12/07/16: Item completed as described, except, duct was
run above cabinets instead of through them.

PB-7

Reinstall baseboard heater
covers

100%| All Req'd

$ -l $ 100.00| $ 100.00( $ 100.00[ $ 100.00|Reinstall existing baseboard covers (after painting).
Replacement of any missing pieces will be billed on a T&M
basis.

08/21/16: Existing baseboard covers severely rusted, and
no longer economical to refinish and re-use.
Replacement will be necessary.

11/17/16: Furnished an installed new baseboard covers.

PB-8

Misc. Plumbing

12

HR

$ -l $ 75.00 $ -l $ 900.00| $ -|Time and Materials item to handle unanticiped issues
which may come to light once work commences (for
example: relocation pipes which may conflict with the
new cabinet layout, replacement of worn out shutoff
valves). These sort of issues have come up on previous
projects, though it will be assumed that no work will be
required under this item.

08/21/16: Repair existing toilet. Leaking from tank bolts, and fill valve failed. Repair leak in baseboard heat line. Construct new PEX hot and cold water lines for kitchen sink,
stubbing out at wall.

11/17/16: Replace vanity and toilet water shut-off valves.

12/07/16: Extend kitchen sink hot and cold water lines from wall stub out, under base cabinets, and up into sinkbase cabinet. Install new shut-off valves for kitchen sink,
dishwasher, icemaker.

Install new honeywell zone valve for the apartment. Existing zone valve had been removed and replaced with a handle operated ball valve. There was no way to regulate the
heat from the apartment. Intalled thermostat, and corrected wiring. thermostat wire from the apartment was found connected to the zone valve for the other downstairs
apartment.

01/10/17: Heating zone for the lower south side apartment also had no zone valve. We installed one, and installed a thermostat to control the heat in that unit. Zone valve
for Mario's apartment (upper north) was wired incorrectly. Essentially, all of the control wiring for the heating system had to be re-done. It was wired such that the
circulator pump never shut off, even in the summer. Also, the heat in the lower apartments was regulated only by manually opening and closing valves. A tremendous
amount of energy was being wasted. Furnace wiring is now correct, and all apartments can be controlled independently.

TOTAL Plumbing:

| | 1 | |
$ 1,590.00 $ 1,525.00| $ 2,425.00| $ 3,115.00

Drywall & Painting
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Item
Number

Description

Estimated

Quantity

Actual
Measured

Percent
Complete

Unit

Estimated Material Cost

Per Unit

Extended Per U

nit

Estimated Labor Cost

Extended

Labor
Completed

To Date

Total
Cost

Estimated

Remarks

DW-1

Replace flood damaged
wallboard

1

1

100%

All Req'd

$

850.00!

850.00| $ 3,0

00.00

$

3,000.00] $

3,000.00

$

3,850.00

Replace all previously demolished wallboard throughout
the apartment. Work includes all required joint taping.
levelling coats, sanding and texturing.

08/21/16: New drywall is in place, except in the
bathroom. Bathtub needs to be installed first due to
limited room clearance. Joint taping is complete, and a
first leveling coat has been applied. Sanding and
texturing remain to be completed.

11/17/16: Item completed.

DW-2

Drywall Patching

14

All Req'd

$ %

50.00

400.00] $

700.00|

400.00

Patch back areas of drywall cut open for installation of
plumbing and electrical work. Repair holes and defects in
existing drywall. Work will be invoiced on a T&M basis.

It is assumed that 8 hours will be required, though this
figure may vary.

08/21/16: 6 hours spent to date, especially patching the
bedroom ceiling where it was opened for sump drain
installation. This work included patching back and
sealing the existing layer of sound deadening board.

11/17/16: Patching large hole in stairway to garage.
Patching wall around new tub surround.

DW-3

Paint Ceiling

100%

All Req'd

150.00

150.00 $

300.00

300.00[ $

300.00

450.00

Paint the ceiling in all rooms

11/17/16: Item complete, except for the bathroom
ceiling.

DW-4

Paint Trim

100%

All Reg'd

75.00

75.00| $

300.00

300.00| $

300.00|

375.00!

Paint the trim and woodwork in all rooms

01/10/17: All trim has been painted. All existing walnut
wood has been restained.

DW-5

Paint Baseboard heater
Covers

All Req'd

30.00

30.00( $ 1

50.00

150.00( $

180.00

Paint the metal baseboard heater covers

11/17/16: Item no longer require, because baseboard
covers were replaced.

DW-6

Paint Doors

100%

All Req'd

50.00

50.00] $

200.00

200.00] $

200.00

250.00

Paint all doors. (Entry doors: paint inside faces only)

12/07/16:Bedroom, bathroom and garage entry doors
are painted.

01/10/17: Restained wood entry door.

DW-7

Paint Walls

100%

All Req'd

200.00

275.00| $

500.00

500.00[ $

500.00|

775.00!

Paint all walls.
11/17/16: Painting in progress.

12/07/16: Painting completed.

DW-8

Refinish Ceiling

100%

All Req'd

500.00

12/07/16: Additional item not included in estimate.
Scrape popcorn ceilings sand and re-texture.

TOTAL Drywall & Painting:

1,430.00

$

4,850.00] $

5,500.00

$

6,280.00

Flooring

FLOOR-1

Kitchen and Bathroom
Flooring

148

SF

2.25

333.00] $

2.00

296.00] $

629.00!

Install flood resistant materials. Sheet vinyl assumed
here. Actual flooring materials have not been selected,
or even discussed..

Note: FLOORING AREA HAS NOT BEEN MEASURED YET!
AREAS ARE APPROXIMATE!

11/17/16: Item Deleted. See Item FLOOR-2.
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Item
Number

Description

Estimated

Quantity

Actual
Measured

Unit
Percent
Complete

Estimated Material Cost

Per Unit

Extended

P

Estimated Labor Cost

er Unit Extended

Labor
Completed

To Date

Total
Cost

Estimated

Remarks

FLOOR-2

Flooring (All other rooms)

552

455

100% SF

$

2.25

$ 1,242.00

$

2.00] $

1,104.00

910.00|

$

2,346.00

Install flood resistant materials. Sheet vinyl assumed
here. Actual flooring materials have not been selected,
or even discussed..

Note: FLOORING AREA HAS NOT BEEN MEASURED YET!
AREAS ARE APPROXIMATE!

11/17/16: Installed same vinyl plank flooring in all
rooms.

FLOOR-3

Baseboard trim, moldings,
transition strips

100%| All Req'd

150.00

$ 150.00

$

250.001 $

250.00

250.00|

400.00

Install baseboard trim, moldings, and transition strips
where needed

01/10/17: All baseboard has been installed.

FLOOR-4

Repair concrete sub-floor

100%| All Req'd

400.00

12/07/16: Additional item not included in estimate.
Concrete floor in closet had been jack hammered in 2004
to create a sump. This hole had to be filled and the
concrete patched back around the new sump pit prior to
installing vinyl flooring.

Patched back concrete floor where carpet tack strips had
been removed.

TOTAL Flooring:

$ 1,725.00

$ 1,650.00

1,560.00

$

3,375.00

Cabinets & Fi

sh Carpentry

CAB-1

BATHROOM: Vanity
Cabinet

100% EA

300.00

$ 300.00

ni
$

140.00( $

140.00

140.00

440.00

Install a vanity cabinet

01/10/17: Item completed as described.

CAB-2

BATHROOM: Vanity
Countertop

i3

100% LF

45.00

$ 135.00

40.00[ $

120.00

60.00

255.00!

Install a laminate countertop & splash on the cabinet.
Cut out for sink.

01/10/17: Item completed as described, except 36"
vanity top had an integral basin and backsplash. Labor
has been reduced.

CAB-3

BATHROOM: Passage Door

100% EA

175.00

$ 175.00

150.00] $

150.00

325.00

Install a new pre-hung door unit including casing and
lockset.

01/10/17: Item Deleted. Existing door remains in place.

CAB-4

BATHROOM: Vanity Mirror

100% EA

80.00

$ 80.00

50.00( $

50.00

50.00

130.00

Install a bathroom mirror above the sink

01/10/17: Item completed as described, except installed
mirror from the lower apartment adjacent to the work
site due to the initially installed mirror being cracked.

CAB-5

BATHROOM: Accessories

100%| All Req'd

50.00

$ 50.00

75.00] $

75.00

75.00

125.00

Install towel bars, toilet paper holder, robe hook, etc.

01/10/17: Bathroom accessories have been installed

CAB-6

BEDROOM: Passage Door

100% EA

175.00

$ 175.00

150.00( $

150.00

150.00

325.00

Install a new pre-hung door unit including casing and
lockset.

11/17/16: Installed Pre-hung door. Casing and lock-set,
incomplete at this time.

CAB-7

BEDROOM: Closet Door

0.6

100% EA

120.00

$ 120.00

160.00] $

160.00

96.00|

280.00!

Install new bifold doors on the closet

01/10/17: Refurbished and reinstalled existing sliding
mirrored doors.
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Item
Number

Description

Estimated

Quantity

Actual
Measured

Percent
Complete

Unit

Estimated Material Cost

Per Unit

Extended

Per Unit

Estimated Labor Cost

Extended

Labor
Completed

To Date

Total
Cost

Estimated

Remarks

CAB-8

BEDROOM: Closet Shelves

1

0.25

100%

All Req'd

$  60.00

60.00( $ 125.00

125.00

31.25

185.00

Install a new shelf and hanger rod in the bedroom closet
(It is not known if these items are present now. It is
assumed that they are not.)

01/10/17: Existing shelves and rod were painted and
reinstalled.

CAB-9

KITCHEN: Base Cabinets

100%

EA

$ 300.00

2,100.00 $ 120.00

840.00!

600.00|

2,940.00

Install new base cabinets in the kitchen (Quantity and
layout unknown at this time. These are ball park figures
only!)

12/07/16: Completed as described

CAB-10

KITCHEN: Wall Cabinets

100%

EA

$ 250.00

1,750.00| $ 120.00

840.00!

720.00|

2,590.00

Install new wall cabinets in the kitchen (Quantity and
layout unknown at this time. These are ball park figures
only!)

12/07/16: Completed as decribed.

CAB-11

KITCHEN: Countertop

21

19

100%

LF

$ 45.00

945.00| $ 40.00;

840.00!

760.00|

1,785.00

Install new laminate countertops in the kitchen.

01/10/17:Installed kitchen counter as described.

CAB-12

KITCHEN: Moldings and
details

100%

HOUR

50.00

250.00

300.00|

250.00!

Install trim pieces like fillers, side panels, toe kicks, shoe
molding, spice racks, etc. furnished with the cabinet
order. Estimate assumes 5 hours of finish carpentry
labor, but invoice will be based on actual time spent.

If the client desires other trim items not furnished with
the cabinets, such as drawer pulls, knobs, etc., then
these will be charged on a time and material basis on this
line item.

12/07/16:instaled cabinet filler where required.
Constructed back panel for breakfast bar.

01/10/17: Installed Cabinet toe-kick and corner caps.

CAB-13

Repair Entry Doors

100%

All Req'd

$  40.00

40.00| $ 100.00

100.00

50.00

140.00

Refurbish rear entry door and door to the garage as
needed. Ensure that the garage door has self closing
Spring hinges and smoke seals, as required by code. This
work to be invoiced on a T&M basis.

01/10/17: Entry doors have been refurbished and
finished.

CAB-14

Fire Safety

100%

All Reqg'd

$ 120.00

120.00( $ 50.00

50.00

50.00

170.00

Install smoke & CO alarms where required, and a fire
extinguisher in the kitchen.

TOTAL Ca

binets & Finish Carpentry:

6,050.00

3,890.00

3,082.25

9,940.00

Appliances

AP-1

Dishwasher

100%

EA

$  400.00

450.00 $ 150.00

150.00

150.00

600.00

Furnish and install a dishwasher

Note: Used or donated appliances offer large potential for
savings on the cost of the project.

01/10/17: Item completed as described. Replaced worn
out door seal on dishwasher.

Refrigerator

EA

$ 1,000.00

1,200.00| $ 120.00

120.00

1,320.00

Furnish and install a refrigerator

Note: Used or donated appliances offer large potential for
savings on the cost of the project.
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Item R . . . . . Labor Total
Number Description Quantity Unit Estimated Material Cost Estimated Labor Cost Completed Cost Remarks
Estimated Actual Percent Per Unit Extended Per Unit Extended To Date Estimated
Measured Complete

AP-3 Gas Range 1 100% EA $ 650.00| $ 650.00 $ 200.00| $ 200.00| $ 200.00| $ 850.00(Furmish and install a gas range
Note: Used or donated appliances offer large potential for
savings on the cost of the project.
1/10/17: A used gas range has been cleaned and
installed.

AP-4 Microwave oven/vent 1 100% EA $ 300.00| $ 350.00 $ 150.00| $ 150.00| $ 150.00( $ 500.00(Furnish and install an over-the-range microwave oven /

hood range hood combo unit.

Note: Used or donated appliances offer large potential for
savings on the cost of the project.
12/07/16:1tem completed as described except a vent
hood was installed instead of a microwave.

AP-6 Garbage Disposal 1 100% EA $ 120.00( $ 120.00[ $ 60.00| $ 60.00| $ 60.00[ $ 180.00|Furnish and install a garbage disposal.
01/10/17: Furnished and installed new garbage disposal.

TOTAL Appli $ 2,770.00 $ 680.00| $ 560.00( $ 3,450.00

Column Totals ---->

Estimated Materials

$ 14,673.00
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Estimated Labor

$ 15,195.00 $

Invoice Labor Total

15,582.25

Total Estimate

$ 29,868.00




