Project Estimate Report: Development Phase
for
(Project Location)
(Date)


Requested by:		Prepared by:  

Location:	
 
Description:	

Current Cross-Section: 
(xxxxxxxx)

Proposed Cross-Section:	
(xxxxxxxx)

Estimate History:

	   Date
	Est. Amount
	Changes in scope, assumptions, etc. since last estimate was completed

	
	
	

	 
	
	

	
	
	





Issues:  
(describe issues, or indicate "none identified")
· Water – 
· BES (storm, sanitary, water-quality facilities) – 
· Signals and Street Lighting – 
· Environmental and Zoning – 
· Contaminated Media – 
· Right-of-Way Needs – 
· Railroads (BNSF; UPRR; PTTR) –   
· Parks (landscaping and irrigation) – 
· Other Jurisdictions (counties, schools, Port, ODOT, Tri-Met) – 






Cost Estimate: 
(Estimates greater than $10,000 round numbers to the nearest $1,000; for less than $10,000 round to the nearest $100)
	
	Total Construction
	$          

	Project Management (5%)
	$            

	Design Engineering (25%)
	$            

	Construction Management (15%)
	$            

	Right-of-Way (Cost + 20% Contingency)
	$                   

	Overhead (76.07%)
	$          

	Total Project Contingency 
	$          



Total Project Estimate:           $ XXXXXX	



Estimating Assumptions:
(Written explanation of contingencies, variations from the base unit prices and why)
· 
· 
· 
· The years of inflation for this project is ? years.
· The estimate contingency is ?%.
· The level of confidence for this estimate is high medium low.


Review & Approval:


	
Reviewed by Engineer of Record							Date


	
 Reviewed and Approved by Engineering Services Division Manager			Date


Attachments:
· Detailed estimate spreadsheet 
· [bookmark: _GoBack]Site map
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