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Construction timeline 

2014 

2016 

2017 

2015 

 Receipt of air, water, and wetlands permits  

 Final investment decision and EPCM announcement 

 Early works activities and site development work begins 

 Construction dock improvements begin 

 Heavy haul route electrical updates begin 

 

  Heavy haul route strengthening and widening begins 

 Civil foundation work begins  

 Site aboveground work kicks off 

 Heavy equipment deliveries begin via heavy haul route 

• Heavy haul transports complete 

 Heavy haul module transports begin 

 Mechanical, electrical, and instrumentation work advances 

• Workforce peaks with 5,000-plus construction workers onsite 

 

 

 

2018 • Commissioning 

 


