NYS PSC Case 16-E-0560	Queue Management Plan Timeline (See Order for details)
Clarification Note	Notification to proceed with CESIR **must** be accompanied by the final detailed design package (3LD, Site Plan, Transformer Spec Sheet, etc.), proof of site control and full payment. Proof of check or electronic transfer is required to constitute remittance of payment; checks must clear for electronic transfer to count as timely. Notification **must** be received *prior* to the expiration of the 15 Business Day period (deadline).
1/24/17	Queue Management Plan Approved
1/25/17	PSC Order Issued and Effective
2/22/17	Queue Management Process "Start Date" (Section 2.0)
3/8/17	Deadline: Property Owner Acknowledgement of Consent Verification Due (Section 3.1)
4/19/17	Queue "Reset Date" (Section 3.2)
4/26/17	Utilities email initial grouping of projects, Group C, and notify applicants of their obligation to notify the utility of their desire to proceed with the CESIR. (Section 4.3.1)
4/26/17	Utilities will offer Interconnection Contracts to any projects that do not require a CESIR (Section 4.3.1)
5/17/17	Deadline: Initial groupings notification of developers desire to proceed with full CESIR. (Section 4.3.2)
5/17/17	Deadline: Developers of projects not requiring a full CESIR must provide a signed Interconnection Contract and proof of site control. (Section 4.3.3)
5/24/17	Utilities will notify the 2nd grouping applicants of their obligation to notify the utility of their desire to proceed with the CESIR. (Section 4.3.4)
6/1/17	Deadline: Group A projects with CESIR's that have been completed for more than 60 Business Days as of April 19, 2017 (CESIR completed on or before 1/20/17) have until June 1, 2017 to pay 25% of the expected upgrade cost and execute the Interconnection Contract with the utility (Section 4.1)
6/15/17	Deadline: 2nd grouping applicants must notify the utility of their desire to proceed with the CESIR. (Section 4.3.4)
6/22/17	Utilities will notify the 3rd grouping applicants of their obligation to notify the utility of their desire to proceed with the CESIR.
7/12/17	Deadline: Group B projects with CESIR's that were completed for less than 60 Business Days as of April 19, 2017 (CESIR completed between 1/23/17 and 4/19/17) have until July 12, 2017 to pay 25% of the expected upgrade cost and execute the Interconnection Contract with the utility. (Section 4.2)
7/14/17	Deadline: 3rd grouping applicants must notify the utility of their desire to proceed with the CESIR.
7/21/17	Utilities will notify the 4th grouping applicants of their obligation to notify the utility of their desire to proceed with the CESIR.
8/11/17	Deadline: 4th grouping applicants must notify the utility of their desire to proceed with the CESIR.
8/18/17	Utilities will notify the 5th grouping applicants of their obligation to notify the utility of their desire to proceed with the CESIR.
9/11/17	Deadline: 5th grouping applicants must notify the utility of their desire to proceed with the CESIR.
9/18/17	Utilities will notify the 6th grouping applicants of their obligation to notify the utility of their desire to proceed with the CESIR.
10/9/17	Deadline: 6th grouping applicants must notify the utility of their desire to proceed with the CESIR.