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Introduction

Any planning and financial analysis in a mining project 
depend on production schedule in which the amount of ore 
and waste removal is determined in each period. An optimum 
realistic production schedule can significantly improve the overall 
practicality and profitability of the project. Block-cave mining 
operation is involved with uncertainties which cannot be ignored 
in the production scheduling; while the caving is occurring, the 
flow of material (which happens because of the gravity) can be 
unpredictable. The flow of material will result in grade and tonnage 
uncertainties in the production during the life of mine. Numerical 
methods are useful tools to model the material flow. Stochastic 
optimization can capture the uncertainty of material flow while 
optimizing the production schedule.

Production schedule in a block-cave mining operation can be 
investigated from different levels of resolutions: cluster level, draw 
point level, or slice level [1]. In this research, the slices are the 
smallest production units. The output of the production schedule 
at this level would be the periods in which each of the slices within 
a draw column is extracted and sent to the processing plant. These 
decisions are made based on the defined goal(s) in the objective 
function while considering the limitations of the operations as the 
constraints of the model. The proposed production scheduling 
model is a stochastic optimization model in which the net present 
value of the project is maximized during the life of the mine while 
the deviations from a target production grade are minimized.  

 
Different scenarios of the grade for the slice model are generated  
to capture the uncertainty of the production-grade which exists 
because of the material flow during production.

Block Caving

Currently, most of the surface mines work in a higher stripping 
ratios than in the past. In some conditions, a surface mine can be 
less attractive to operate, and underground mining is used instead. 
These conditions are (i) too much waste has to be removed in order 
to access the ore (high stripping ratios), (ii) waste storage space 
is limited, (iii) pit walls fail, or (iv) environmental considerations 
could be more important than exploitation profits [2]. Among 
underground methods, block-cave mining, because of its high 
production rate and low operating costs, could be considered as 
an appropriate alternative. Projections show that 25 percent of 
global copper production will come from underground mines by 
2020. Mining companies are looking for an underground method 
with a high rate of production, similar to that of open-pit mining. 
Therefore, there is an increased interest in using block-cave mining 
to access deep and low-grade ore bodies. A schematic view of block 
cave mining is shown in Figure 1.

Literature Review

There is a significant amount of research on production 
scheduling in mining operations, mostly in open-pit mining [2]. 
In block-cave mining, the production schedule determines which 

Firouz Khodayari and Yashar Pourrahimian*
School of Mining and Petroleum Engineering, University of Alberta, Canada

*Corresponding author: Yashar Pourrahimian, Assistant Professor, School of Mining and Petroleum Engineering, University of Alberta, 6-243 Donadeo 
Innovation Centre for Engineering, 9211 116th St, Edmonton, Alberta, Canada

Submission:  October 09, 2017; Published:  December 08, 2017  

Production Scheduling in Block Caving with 
Consideration of Material Flow

Mini Review                                                                Aspects Min Miner Sci

Copyright © All rights are reserved by Yashar Pourrahimian.

CRIMSONpublishers
http://www.crimsonpublishers.com

Abstract

Block-cave mining has become more popular in the last few years and the trend is expected to continue. The operating costs in this mining 
method could be as low as foropen-pit mining; however, production scheduling for such an operation is complicated, mainly because of the production 
uncertainties resulted from the material flow. The material flow uncertainties should be considered in the production schedule to be able to achieve a 
realistic mine plan. This research uses stochastic optimization for production scheduling in block-cave mining; the proposed model maximizes the net 
present value of the mining project while minimizing the production-grade deviations from a target grade. Some scenarios are considered to capture 
the material flow uncertainties. Testing the model for a real case block-cave mining operation shows that the proposed model can take the material 
flow uncertainties into the production schedule to achieve more reliable plans; the optimum production schedule is accomplished based on different 
scenarios which can happen in the real operations. The model also calculates the optimum height of draw as part of the optimization.

ISSN 2578-0255

http://crimsonpublishers.com


How to cite this article: Firouz K, Yashar P. Production Scheduling in Block Caving with Consideration of Material Flow. Aspects Min Miner Sci. 1(1). 
AMMS.000501. 2017. DOI: 10.31031/AMMS.2017.01.000501

Aspects in Mining & Mineral Science

2/8

Aspects Min Miner Sci

Volume 1 - Issue - 1

draw points to be opened/closed in each period, which slices to be 
extracted, what the best direction for mining development is, and 
what is the production rate and the production-grade during the 

life of mine. A detailed literature review of production scheduling 
in block-cave mining can be found in Khodayari & Pourrahimian [3].

Figure 1: Block cave mining [3].

Compare to open pit mining, production schedule in block-cave 
mining is more complicated to be optimized, mainly because of the 
material flow and its uncertainties. Researchers have been trying 
to model the flow of material and how it can impact the production 
in cave mining for almost three decades. Numerical models [1,4,5]; 
pilot tests [6,7] and full scale experiments [8-10] have been used to 
study the flow of the material. Pilot models have many limitations 
and in most cases cannot describe the behavior of the flow. Full-scale 
methods are usually expensive to use. Numerical models can be 
more efficient and less expensive if they are properly modeled [11]. 
Used Pascal cone to understand the probabilities of blocks moving 
down as the production occurs in caving operations. Although this 
model was dependent on the cell size and the probabilities, it was 
shown that stochastic models could be used to present the behavior 
of material flow.

This research proposes a stochastic optimization model 
in which, the uncertainty of the material flow which results in 
production-grade uncertainty, is implemented in the production 
scheduling optimization. This optimum production schedule 
will not only maximize the NPV of the project but also minimize 
the deviation of the production-grade from a target grade in all 
scenarios. 

Modeling

The proposed model maximizes the NPV of the mining project 
during the life of mine while trying to minimize the deviations of 
production grade from a defined target grade. To be able to capture 

the uncertainty of production in block-cave mining, the model 
is a stochastic optimization in which different scenarios of grade 
mixing are considered. The formulation of the objective function 
was inspired by a stochastic optimization model which was used by 
MacNeil & Dimitrakopoulos [12] for determining the optimal depth 
of transition from open pit to underground mining. The scenarios 
are defined based on the grade distribution in the mine reserve. 
Each scenario represents one circumstance that can happen during 
the production based on the flow of the material. Figure 2 shows 
the flow of the material and how it can impact the production.

Figure 2: Flow of the material and its impact on the 
production grade.
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While extracting from a draw point, the material can move 
not only from the column above (DC8) but also from the columns 
in its neighborhood (DC1… DC7) into the intended draw point. 
The unpredicted material movements during the caving are the 
main source of the uncertainties in the operations. A production 
schedule would be more realistic if the uncertainties are captured. 
As it was mentioned, the decision units for the production schedule 
are the slices; the slice model is built based on the resource block 
model, the column above each draw point is divided into slices. In 
this section, the mathematical programming model is presented in 
details.

Notation

Indices:

 ∈{1,..., }t T Index for scheduling periods

∈{1,..., }sl Sl  Index for individual slices	

∈{1,..., }dp Dp  Index for individual draw points	

∈{1,..., }s S  Index for individual scenarios	

∈{1,..., }a A  Index for the adjacent draw points

Variables:

∈[0,1]t
slX  Binary decision variable that determines if slices l is 

extracted in period t[ =1t
slX  ]or not [ =0t

slX  ]

∈{0,1}t
dpY  Binary decision variable which determines whether 

draw point dp in period t is active [ =1t
dpY  ] or not [ =0t

dpY  ]

∈{0,1}t
dpZ  Binary decision variable which determines whether 

draw point dpat period t (periods 1, 2,..,t) has started its extraction [
=1t

dpZ  ] or not [ =0t
dpZ  ]

∈ ∞{0, }t
usd  Excessive amount from the target grade (the metal 

content)

∈ ∞{0, }t
lsd  Deficient amount from the target grade (the metal 

content)

Model parameters:

slg  Copper (Cu) grade of slice sl

Eg  Expected copper grade based on all scenarios

slton  Ore tonnage of slice sl

ct  Current period

dpsl  Number of slices associated with draw point dp

Input parameters:

TarGrade  The target grade of production which is defined 
based on the production goals and processing plant’s requirements

minM  Minimum mining capacity based on the capacity of the 
plant and mining equipment

maxM  Maximum mining capacity based on the capacity of the 
plant and mining equipment

ActMin  Minimum number of active draw points in each period

ActMax  Maximum number of active draw points in each 
period

M  An arbitrary big number

MinDrawLife  Minimum draw point life

MaxDrawLife  Maximum draw point life

MinDR  Minimum draw rate

MaxDR  Maximum draw rate

IntRate  Discount rate

RampUp  Ramp up 

ScenNum  Number of scenarios
ct

dpDP  Draw point depletion percentage which is the portion of 
draw column dp which has been extractedfromdrawpointdp till 
period tc

Price  Copper price ($/ tonne)

Cost  Operating costs ($/tonne)

uC  Cost (penalty) for excessive amount ($)

lC  Cost (penalty) for deficient amount ($)

Objective function

The objective function is defined as follows:
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The first part of the objective function maximizes the NPV of 
the project during the life of mine by finding the optimum sequence 
of extraction for the slices in the mine reserve. The second part 
minimizes deviations of the production-grade from the target 
grade in different scenarios during the life of mine; thisis done by 
allocating penalties to the deviations that might happen in different 
scenarios.

Constraints

Operational and technical constraints of block-cave mining 
operations are considered to control the outputs of the optimizations 
model.Some decision variables depend on the number of draw 
points and the number of slices in each draw point.

Logical constraints: There are two sets of binary decision 
variables in the proposed model which will be required for defining 
different constraints. Logical constraints connect the continuous 
decision variables to the binary ones, each set contains two 
inequality equations.
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Mining Capacity: Mining capacity is limited based on the 
production goals and the availability of equipment.

 	
=

×∀ ∈ → ≤ ≤∑min max
1

Sl
t

sl sl
sl

t T M ton X M 	 (7)

Production-grade: This constraint ensures that the production 
grade is as close as possible to the target grade in different scenarios. 
The deviations from the target grade for all scenarios in different 
periods of production during the life of mine are considered for this 
constraint. 

=
− + − =∀ ∈ ∀ ∈ → × ×∑

1
) 0& ( l u

Sl
t

sl tar sl sl
sl

d dt T s S g G ton X  	       (8)

Reserve: This constraint makes sure that not more than the 
mining resources can be extracted, the output of the model would 
be the mining reserve. 

 							     

=
∀ ∈ → ≤∑

1
 1 

T
t
sl

t
sl Sl X              (9)

Active draw points: A limited number of draw points can be in 
operation at each period; the mining layout, equipment availability, 
and geotechnical parameters can define this constraint.

=

∀ ∈ → ≤ ≤∑
1

Dp
t

dp
dp

t T ActMin Y ActMax  		  (10)

Mining precedence (horizontal): The precedence is defined 
based on the mining direction in the layout. Production from each 
draw point can be started if the draw points in its neighbourhood 
which are located ahead (based on the mining direction) has already 
started their production. Equation (11) presents this constraint.

 
=

∀ ∈ ∈ → × ≤∑
1

 &  
A

t t
dp a

a
dp Dp t T A Z Z 		  (11)

Where A is the number of draw points in the neighbourhood 
of draw point dp which are located ahead (based on the defined 
advancement direction), and Z is the second set of binary variables. 

Mining precedence (vertical): This constraint defines the 
sequence of extraction between the slices within the draw columns 
during the life of mine. 

 	 −
=

∀ ∈ ∀ ∈ ∈ → ≤∑ 1
1

 &  &  
ct

t t
sl sl

t
dp Dp sl Sl t T X X 	       (12)

This equation ensures that in each period of t, slicesl(in the 
draw column associated with draw point dp)is extracted if slice sl-1 
beneath it is already extracted in the periods before or during the 
same period(tic).

Continuous mining: This constraint guarantees continuous 
production for each of the draw points during the life of mine. In 
other words, if a draw point is opened, it is active in consecutive 
years (with at least the minimum draw rate of DRMin)till it is closed.

 	 −∀ ∈ ∈ → ≤ + −1& (1 )t t t
dp dp dpdp Dp t T Y Y Z        (13)

Draw rate: The total production of each draw point in each 
period of t is limited to a minimum and maximum amount of draw 
rate. 

=

∀ ∈ ∈ → × ≤ × ≤∑
1

&
dpsl

t t
Min dp sl sl Max

sl
dp Dp t T DR Y ton X DR        (14)

Draw life: Draw points can be in production during a certain 
time which is called draw life. The draw life is limited to the 
minimum and maximum years of operations by the following 
equation:

=

∀ ∈ → ≤ ≤∑
1

T
t

dp
t

dp Dp MinDrawLife Y MaxDrawLife         (15)

Solving the optimization problem

The proposed stochastic model has been developed in MATLAB 
[13] and solved in the IBM ILOG CPLEX environment [14]. CPLEX 
uses branch-and-cut search for solving the problem to achieve a 
solution within the defined mip gap (or the closest lower gap). The 
case study in this research was solved by a gap of 3% (a feasible 
integer solution proved to be within three percent of the optimal).

Case Study

Figure 3: Draw points layout (circles represent draw points).

The proposed model was tested on a block-cave mining 
operation with 102 draw points. It was a copper-gold deposit with 
the total ore of 22.5 million tones and the weighted average grade 
of 0.85% copper. The draw column heights vary from 320 to 351 
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meters. Figure 3 & Figure 4 show the draw points layout (2D) and 
a conceptual view of the draw columns (3D).Each draw column 
consists of slices with the height of 10 meters (33 to 36 slices for 
each draw column). In total, the model was built on 3,470 slices. 
The goal is to produce a maximum of 2 million tones of ore per year 
during the ten years of mine life. The details of the input parameters 
for the case study are presented in Table 1.

Figure 4: A conceptual view of the draw columns.

Table 1: Scheduling parameters for the case study.

Parameter Value Unit Description

T 10 Year Number of periods (life of the mine)

Gmin 0.5 % Minimum production average grade 
for Cu per each period

Gmax 1.6 % Maximum production average grade 
for Cu per each period

GTar 1.3 % Target production grade (Cu)

Mmin 0 Mt Minimum mining capacity per period

Mst 0.5 Mt Mining capacity at the first year of 
production

Mmax 2 Mt Maximum mining capacity per period

Ramp-up 3 Year
The time in which the production is 

increased from starting amount to the 
full capacity

ActMin 0 - Minimum number of active draw 
points per period

ActMax 70 - Maximum number of active draw 
points per period

MIPgap 5 %
Relative tolerance on the gap between 

the best integer objective and the 
objective of the best node remaining

Radius 8.2 m The average radius of the draw points

Density 2.7 t/m3 The average density of the material

M 100 - An arbitrary big number

Min Draw 
Life 0 Year Minimum life of draw points

Max Draw 
Life 4 Year Maximum life of draw points

DRMin 13,000 Tonne/
year Minimum draw rate

DRMax 75,000 Tonne/
year Maximum draw rate

Recovery 85 % Recovery of the processing plant

Price 5,000 $/
tonne Copper price per tonne of copper

Cost 15 $/
tonne

Operating costsper tonne of ore 
(Mining+Processing)

Int Rate 10 % Discount rate

S 50 - Number of scenarios

In this case study, different scenarios were defined by 
generating random numbers in MATLAB; a linear function was 
defined based on the original grades of the slices to produce 
different scenarios. The model was built in MATLAB (R2017a) 
and solved using IBM/CPLEX (Version 12.7.1.0). Also, the model 
was solved as a deterministic model in which there was no penalty 
for deviation from defined target grade. The production-grade in 
different scenarios (stochastic model) and deterministicmodel is 
shown in Figure 5.

Figure 5: Average production grade based on the stochastic 
and deterministic models.

It can be observed that in all scenarios the production grade 
is as close as possible to the defined target grade during the life 
of mine. The deterministic model tries to maximize the NPV and 
the higher-grade ore is extracted at the first years of production 
and then the lower grades at the latter years. The mining capacity 
constraint regulates ore production, and the ramp-up and ramp-
down are almost achieved in both stochastic and deterministic 
models (Figure 6 & Figure 7).

http://dx.doi.org/10.31031/AMMS.2017.01.000501
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Figure 6: Ore production during the life of mine (stochastic 
model).

Figure 7: Ore production during the life of mine 
(deterministic model).

Horizontal precedence, which is the sequence of extraction 
between draw points, was achieved for both of models based on the 
defined V-shaped precedence (Figure 8 & Figure 9).

Figure 8: Ore production during the life of mine 
(deterministic model).

Figure 9: Sequence of extraction for draw points based on 
the deterministic model (2D precedence).

Figure 10: Sequence of extraction for slices in draw column 
associated with draw point 75 (numbers represent ID of 
slices within the draw column).

Vertical precedence determines the sequence of extraction 
between slices in each of draw columns. Figure 10 shows the 
sequence of extraction in draw column number 75. Extraction 
from this draw point starts from year 5 and ends at year 8; the 
sequence of extraction is from bottom to top, and the production 
is continuous which means that both the vertical precedence and 
continuous mining constraints were satisfied. The original height 
of draw column number 75 is 330.1 meters with the total ore of 
212,397 tonnes which contains 34 slices. Based on the optimization 
results (Figure 10), the optimum height of draw or BHD (Best 
Height of Draw) was 260 meters with the optimum draw tonnage 
of 168,650; this means that 26 out of 34 slices are extracted during 
the life of mine.

Number of active draw points and number of new draw points 
which are opened in each year for both models are presented in 
Figure 11 & Figure 12. Comparing the new draw points to be opened 
in each year for two models, the stochastic model does not suggest 
big changes from one year to another while the deterministic model 
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shows such a pattern. In other words, the results of the stochastic 
model are more practical than the deterministic model. A brief 
comparison among the original ore resource model, the results of 
the deterministic model, and the results of the stochastic model is 
presented in Table 2. For this case study, the mining reserve and 
the NPV of the project for both models are almost the same (-2% 
in ore reserve and 0.7% for NPV). The stochastic model takes 
longer to solve because of the number of decision variables and the 
number of constraints, more decision variables for the defining the 
deviations and more constraints for of the scenarios.

Figure 11: Active and new opened draw points for the 
stochastic model.

Figure 12: Active and new opened draw points for the 
deterministic model.

Table 2: Comparing the original model with the deterministic and 
stochastic models results

Comparison 
item

Original Model 
(Mine Resource) Mine Reserve

Deterministic 
Model

Stochastic 
Model

Ore tonnage 
(Mt) 22.5 14 13.7

Number of slices 3,470 2,160 2,106

Average 
weighted grade 

(%)
0.85 1.28 1.3

Height of draw 
in individual 

draw columns
320-351 30-320 30-310

Number of slices 
in individual 

draw columns
33-36 Mar-32 Mar-31

NPV (M$) - 357.1 359.7

Discussion

Production scheduling for block-cave mining operations 
could be challenging because of the material flow uncertainties. 
In this research, a stochastic optimization model was proposed to 
maximize the NPV of the project while minimizing the production-
grade deviations from the target grade. Results show that stochastic 
models are effective for block-cave production scheduling. 
Consequently, the production goals are achieved, the constraints 
of the mining project are satisfied, the uncertainty of the material 
flowis captured,the optimum height of draw (best height of draw) 
is calculated as part of the optimization, and the net present value 
of the project is maximized. Unlike deterministic models which do 
not consider the uncertainty of the material flow, stochastic models 
can maximize the profitability of the project while minimizing the 
unexpected events. The future work will be on consideration of 
both grade and tonnage uncertainties in the production schedule 
as well as generating more realistic scenarios.
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