
 
Action Plan for Procurement 

 
As per PIP and Project Guidelines it is expected to complete the procurement process 

of total 562.50 lakh till April25, 2016. 
 

Sr. 
No. 

Status as on Date Amount 
(In Lakh) 

1. Procurement of Goods, Equipment, Software, Civil Works etc. actually 
completed   

456.462 

2. 
 
 

Procurement of Goods, Equipment, Software, Civil Works etc. for 
which orders have been placed 

 (a). Material received but payment to be released after  successful 
installation and satisfactory recommendation of various 
Departments. 

(b).  Material yet to be received 
 

106.038 
 

106.038 
 
 

0.00 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Procurement Completed as on 30.04.2016 
 

Sr. No Name of Services Date of Completion 
1.  Equipment for Fluid Machinery Lab 25.08.2015 
2.  Equipment for HMT Lab 25.08.2015 
3.  Equipment for Renewable Energy Lab 07.09.2015 
4.  Equipment for Embedded System Lab  07.08.2015 
5.  Antivirus for CWN 08.07.2015 
6.  UPS for different Labs 12.08.2015 
7.  PC for Network Lab 07.09.2015 
8.  PC for Data Ware-Housing Lab 07.09.2015 
9.  PC for CAD Lab Civil Engg. 07.09.2015 
10.  PC for Cryptography Lab 07.09.2015 
11.  PC for Communication Lab 07.09.2015 
12.  PC for Power System Lab 31.08.2015 
13.  PC for CAD Lab Mech.Engg. 07.09.2015 
14.  PC for Central Facility 07.09.2015 
15.  SOLIDWORKS Edu Network Software 26.11.2015 
16.  Mathematica-10 Software 26.11.2015 
17.  Equipment for Mechatronics Lab 22.12.2015 
18.  QUALNET Software 17.12.2015 
19.  Equipment for Transportation Engg.Lab 17.12.2015 
20.  STATISTICA, Statistical Analysis and Prediction tool 

Software 
23.11.2015 

21.  PC for Embedded lab 26.11.2015 
22.  Equipments for GL Lab of Civil Engg 22.11.2015 
23.  MATLABSIMULINK Software 26.11.2015 
24.  CMOS VLSI Software 22.11.205 
25.  Printers   
26.  DIGSLIENT Software for Power System Lab 22.12.2015 
27.  Equipments for Material Testing Lab of Civil Engg. 22.12.2015 
28.  Equipments for EMMT Lab of Mech.Engg. 15.01.2015 
29.  Computer Notebooks for different Labs 15.01.2015 
30.  Up-gradation of CWN (UTM) 15.01.2015 
31.  Civil Works  
32.  Servers 25.01.2015 
33.  Air Conditioners 20.01.2015 
34.  STAAD PRO Software 25.01.2015 
35.  GEO-5 Software 25.01.2015 
36.  MAP Info GIS Software 15.02.2015 
37.  Digital Storage Oscilloscope 28.02.2015 
38.  TARGET Software  28.02.2015 
39.  Server for CWN 28.02.2015 
40.  Equipments for Communication Lab 28.02.2015 
41.  Equipments for Communication Lab 28.02.2015 
42.  Equipments for MST Lab of Mech. Engg. 28.02.2015 
43.  Equipments for Fluid Mechanics Lab 28.02.2015 

 


