Your Building Journey -phase 1

Pre-Construction, approx 24 weeks

Pre-Construction is the first stage of the building process which involves all the tasks that need to be completed before your

home can start construction.

As your builder we will coordinate all the tasks including the external approvals to get your home underway as soon as possible.

Preliminary Works
Contract Signing

Order and receive Site Survey
& Engineers Reports

Preliminary plans drawn and
estimating tasks completed

Structural Certification
& Energy Assessment
ordered for home

Building Contract, Final Plans
&House pricing sent to
Client by Express Post

Approx 24 weeks

Drafting commences on
internal house specifications
as chosen at Prestart

Final plans, variations
& addenda issued to
client for approval

Untitled lot

If you bought a house and land package with untitled land we are
unable to start some parts of the Pre-Construction process such as
ordering site survey and engineers report.

We will however complete drafting of your house plans, estimating
house costs, creating your building contract and conducting your
Prestart meeting to ensure your home can start construction as
soon as possible from the issue of titles.

Application for Building
Permit to local council
submitted/received

Certificate of Design
Compliance (CDC) for home
ordered/received

External colour selections
for developer
submitted/approved

Client to supply formal finance
paperwork & settlement
confirmation to Construction
Coordinator

On completion of all these tasks your
home can commence construction.
Turn over to view this process.
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Your Building Journey - phase 2

Construction, 24 weeks”
The second phase of your building journey is Construction, when we commence building your new Celebration home.
This is the exciting part where you get to see your home really start to take shape and begins from when your homes slab is laid.

During the construction phase various parts may occur at differing times but overall the construction process will be completed within
the 24 week timeframe.”

Slab and Brickwork

Earthworks prepare site for Drain and sewer connection

construction Bricks get delivered
Concrete footings and slab laid Bricklayer commencement

and completion (plate high)
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Roof Cover

Concrete slab cures (to
strengthen)

Electrical wiring and plumbing
tubes installed

Delivery of roof timber

Roof carpentry commences
(roof frame) Roof cover installed

Gutters and downpipes (Colorbond ortile)

installed
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Internal Workings

Plaster float (internal grey Ceiling and cornices installed

plaster applied to walls) Glazing lock up (Windows and

Plaster set (internal white sliding doors installed)

plaster applied to walls)
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Lock Up Pre-Handover

Doors and shelving installed

Kitchen and Bathroom
cabinets installed

Bath installed

Ceramic wall and
floor tiles installed

Painting - internally
and externally

Electrical and plumbing
completion

External Paving

Site clean and

Your Site Manager

will organise a
Pre-Handover meeting
where they will

showcase your home
and demonstrate
how to use and care

internal clean

for your appliances
and products in your
new home.

Floor coverings
(if applicable)

Your Site Manager will contact
you to organise a time to show
you progress on your home
since Lock up.

Window treatments
(if applicable)

24 week building timeframe refers to the time it will take to build a standard
Celebration Home from when the slab is laid providing there are no unforeseen
circumstances including but not limited to labour shortages or staff strikes that
prevent Celebration Homes from conducting normal operating hours on site,
external third party supplier product shortages, or extreme weather conditions
such as prolonged seasonal rainfall or natural disasters. Builders Registration 9780.
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