CONSTRUCTION PROCESS FLOWCHART for planning purposes, this process may take up to eight weeks.
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fact sheet and enters assigns buyer a Presolicitation Meeting documents a
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From completed fact sheet info to final preparation of solicitation documents typical timeframe is up to two weeks.
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Public advertising typically takes 3 weeks. Bids will not be advertised until plans and drawings are complete.
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Bid opening, preparation of bid information review and award recommendation typically takes 1-2 weeks.
C&P Mayor/Designee Supplier/C&P Attorney C&pP
Notify Project Mgr. that Sign contract C&P enter contract into “Approve as to Form” Notice of Award in UPPP
that all documents have ‘@ < PeopleSoft. Awarded ‘( contract ( and prepares contract
been received. contractor signs contract package for attorney
& submits
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certification. Approval as to form and contract execution typically takes 2 weeks.
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