
BFD/SKFR RFPA Planning Committee 
Work Plan Development Timeline
FINAL DRAFT November 5, 2010

2010 0 Months 14 Months
November
5
First RFPA Planning Committee Meeting

2011 2 months 12 Months
April 
1 5 Months 9 Months
RFPA PC Finalize Work Plan

April
15 5.5 Months 8.5 Months
Local Elected Boards Approve Work Plan

May
1 6 Months 8 Months
Information Campaign Begins

August
17 9.5 Months 4.5 Months 
Deadline to File Ballot Issue

November
8 12 Months 2 Months 
Election 

2012 14 Months 0 Months
January 
1
WSFR Formation 


