
April 25, 2019

TASK 5: Implementation

 Orientation open house

 Resource sheets (handouts)

 Website update

TASK 1: Data gathering

 Code audit

 User input – permit review staff and project 

applicants (survey/interviews)

 Technical input as needed

 State guidance

Opportunities for public input

CRITICAL AREAS UPDATE ONE YEAR REVIEW – WORKPLAN AND TIMELINE

APRIL – MAY
2019

MAY
2019

MAY – JUNE
2019

JULY – AUG
2019

SEPT
2019

TASK 2: Assessment Report

 Assessment report

 Recommended revisions – annotated
outline (discussion draft)

TASK 3: Planning Commission review

 Study session: Discussion draft

 Public hearing

 Study session: Recommendation draft

TASK 4: City Council review

 Study session: Transmittal of PC 

recommendation

 Business meeting

 Ordinance approval

TASK TIMELINE

June 11, 2019
City Council meeting




