“roge? CRITICAL AREAS UPDATE ONE YEAR REVIEW — WORKPLAN AND TIMELINE

TASK TIMELINE

TASK 1: Data gathering

APRIL - MAY

e Code audit 2019

@® o Userinput-permit review staff and project
applicants (survey/interviews)
e Technical input as needed
e State guidance

TASK 2: Assessment Report

MAY

e Assessment report 2019

June 11, 2019 o Recommended revisions — annotated
o City Council meeting outline (discussion draft)

TASK 3: Planning Commission review

MAY - JUNE

e Study session: Discussion draft e

[
® - Publichearing
o Study session: Recommendation draft

TASK 4: City Council review

JULY - AUG

e Study session: Transmittal of PC 2019

recommendation
® -« Business meeting

» D
e Ordinance approval

TASK 5: Implementation

SEPT

® -« Orientation open house .

e Resource sheets (handouts)
¢ Website update

@ Opportunities for public input

April 25, 2019





