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Port of Long Beach CASH   FLOW   FORECAST
Project Title -  12th Street SIP CWO No. - HA1350

Project Manager - Jeremy Groves P.E. Date - 9/30/10
Project Detail Prelim/Orig/revised   Cash Flow Schedule (weeks - months - quarters)

Level 1 Tasks Level 2 Budget 10/10 11/10 12/10 1/10 2/11 3/11 4/11 5/11 6/11 7/11 8/11 9/11 10/11 11/11 12/11

Design IC 9150 10,000

Field Investigations & Research 1000 1000 2500

Survey 1000 2000 2500

Design IC 9150 25,000

PS&E Construction Documents Prep 4166 4166 4167 4167 4167 4167

 

Design IH 65,000

Construction 16250 16250 16250 16250

Budget Total based on Initial Scope $100,000 2,000   7,166 9,166    4,167 4,167 4,167 4,167  16,250  16,250  16,250  16,250  -         -         -         -         

The Work Breakdown Structure shall be carried to the third level (Italic)
Insert rows or columns as needed to define 2nd & 3rd level project detail and schedule.



N:\Program Management Group\Pmforms\Cash Flow Form

Port of Long Beach CASH   FLOW   FORECAST
Project Title -  12th Street SIP CWO No. - HA1350

Project Manager - Jeremy Groves P.E. Date - 9/30/10
Project Detail Prelim/Orig/revised   Cash Flow Schedule (weeks - months - quarters)

Level 1 Tasks Level 2 Budget 10/10 11/10 12/10 1/10 2/11 3/11 4/11 5/11 6/11 7/11 8/11 9/11 10/11 11/11 12/11

Design IC 9150 10,000

Field Investigations & Research 1000 1000 2500

Survey 1000 2000 2500

Design IC 9150 25,000

PS&E Construction Documents Prep 4166 4166 4167 4167 4167 4167

 

Design IH 65,000

Construction 16250 16250 16250 16250

Budget Total based on Initial Scope $100,000 2,000   7,166 9,166    4,167 4,167 4,167 4,167  16,250  16,250  16,250  16,250  -         -         -         -         

The Work Breakdown Structure shall be carried to the third level (Italic)
Insert rows or columns as needed to define 2nd & 3rd level project detail and schedule.

Subtotal

$0

4,500

5,500

0

0

0

0

25,000

0

0

0

0

0

65,000

0

0

0

0

0

0

0

0

0

0

0

0

0

$100,000


	New Famis Schedule-Budget

