Port of Long Beach
Project Title - 12th Street SIP
Project Manager - Jeremy Groves P.E.

CASH FLOW FORECAST

CWO No. - HA1350
Date - 9/30/10

Project Detail

Level 1 Tasks

Level 2

Prelim/Orig/revised

Budget

Cash Flow Schedule (weeks - months - quarters)

10/10 | 11/10 12/10] 1110 2nm1f 3m11] 411 5/11 6/11 7/11 8/11| 91| 10/11| 11111 12111

Design IC 9150 10,000
Field Investigations & Research 1000 1000i 2500
Survey 1000 2000 2500
Design IC 9150 25,000
PS&E Construction Documents Prep 4166 4166 4167 4167! 4167 4167
Design IH 65,000
Construction 16250; 16250i 16250 16250

Budget Total based on Initial Scope $100,000 2000 7,166 | 9,166 | 4167 4,167 | 4,167 | 4,167 | 16,250 | 16,250 | 16,250 | 16,250 - - - -

The Work Breakdown Structure shall be carried to the third level (Italic)

Insert rows or columns as needed to define 2nd & 3rd level project detail and schedule.
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Port of Long Beach
Project Title - 12th Street SIP
Project Manager - Jeremy Groves P.E.

CASH FLOW FORECAST

CWO No. - HA1350
Date - 9/30/10

Project Detail

Level 1 Tasks

Level 2

Prelim/Orig/revised

Budget

Cash Flow Schedule (weeks - months - quarters)

10/10 | 11/10 12/10] 110|211 3/11] 4411 5/11 6/11 7/11 8/11) 911| 10/11| 11/21] 12/11| Subtotal

Design IC 9150 10,000 $0
Field Investigations & Research 1000i 1000 2500 4,500
Survey 1000i 2000 2500 5,500
0

0

0

Design IC 9150 25,000 0
PS&E Construction Documents Prep 4166;  4166; 4167 4167 4167; 4167 25,000
0

0

0

0

Design IH 65,000 0
Construction 16250i 16250} 16250 16250 65,000
0

0

0

0

0

0

0

0

0

0

0

0

0

Budget Total based on Initial Scope $100,000( 2000 | 7,266 | 9,166 | 4,167 | 4,167 | 4,167 | 4,167 | 16,250 [ 16,250 | 16,250 | 16,250 - - - - [ 100,000

The Work Breakdown Structure shall be carried to the third level (Italic)

Insert rows or columns as needed to define 2nd & 3rd level project detail and schedule.
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