Change Order Log

1569
$2a3¢
ta%e

& Dewberry

Dewberry Request for Proposal (RFP) Public Building
Gilbane P ial Change Item (PCI) Gilbane Response C ission Change Order Classification
RFP | ASI | PCI Issue Regulatory Utility Design Unforeseen
No. | No. | No. Date |Description Attachments Date Cost Action Date Owner Req Agenci Company Coordi Related Conditions
17 74 | 12/24/16 |Relocated wall of Corridor CR210 A-122 12/15/16 $0.00 - - $0.00
75 4/7/17 |Radio/Cell phone conduit system (None) 47117 $23,005.42 Approved 4117 $23,005.42
76 | 12/22/16 |Credit for trench drain in the kitchen {None) 12/22/16 -$1,585.73 Approved 113117 -$1585.73
40 87 | 2117/17 |Property Room Exhaust M-110, M-600 311017 $8,410.40 Approved 31417 $1,000.00 $7,410.40
41 77 1/17/16 |Add talk through communicator TSK-010 212117 $3,162.24 (Approved 207117 $3,162.24
42 88 2/23/17 |Revisions to Medical Isolation Various 31317 $75,586.73 Approved a7 $5,600.00 $69,986.73
43 78 1/20/17 |Revisions to Fire Alarm system Various 2/2/17 $21,256.00 Approved 217117 $21,256.00
44 79 1/26/17 |Revise plumbing fixtures {None) 211117 $448.80 Approved 20717 $448.80
45 81 2/2/17 |Beam penetrations for MEP routing Various 2013117 $2,193.35 Approved 27117 $2,193.35
80 1/26/17 | of clean out I {None) 2117 $4,808.82 (Approved 27117 $4,808.82
84 2/1/17 |Relocation of grilles in cells (None) 21117 $22,085.11 Appoved 20717 $22,085.11
46 90 | 2/24/17 |Shell space RTU and duct revisions Various 4125117 . $20,516.70 Approved 41117 $20,516.70
47 93 3/9/17 [Kitchen MAU revisions Various 51717 -$13,066.00 Approved 41117 -$13,066.00
48 83 2/3/17 |Roof beam connection ta precast SK-09 2127117 $2,738.90 Approved 207117 $2,738.90
49 85 2/9/17 |Foundation wall extension SK-10 312117 $9,017.40 [Approved 377 $9,017.40
50 86 5/1/17 |Revisions to Kitchen window glazing SK-RFP50 517117 $567.00 Approved 5/18/17 $567.00
89 2/27/17 |Beam Penetrations (None) 2027117 $20,150.30 Approved 2717 $20,150.30
53 91 3/1/17 |Detention Keying changes (None) 312117 $5,247.00 Approved 207117 $5,247.00
92 3/13/17 |Pulse Water Meter (None) 3/13/17 $1,344.00 Approved 3/14/17 $1,344.00
51 95 3/14/17 |Various Revisions Varies 4/8/17 -$2,094.65 Approved 41117 -$17,645.65 $15,551.00
54 96 4/6/17 |Detention Intercom Various 412117 $2,956.93 Approved 512117 $2,956.93
97 3/20/17 |Ceiling manufacturer change (None) 3120117 -$54,590.00 Approved 411117 -$54,580.00
94 | 3/23/117 |Delete Key Cabinets (None) 3/23/17 -$3,800.00 Approved | 411117 -$3,800.00
55 115 | 5/31/17 [VAV for Women's Locker Room M-110, M-111, M-600 6/27/117 $18,141.70 (Approved 75117 $10,885.02 $7,256.68
56 102 | 3/29/17 [Ceiling Revisions A-113, A-123, A-133 4127117 <$14,516.00 [Approved 5/2/17 -$14,516.00
57 103 | 4/12/17 |Potential Camera Adjustment Various 4127117 $3,222.00 [Approved 512117 $3,222.00
20 99 3/23/17 |Smoke Control Damper Revisions Various 4127117 $24,482.00 Approved 512117 $24,482.00
21 98 3/22/17 |T-Stat Revisions - 15t Floor M-001, M-110, M-111 4/26/17 $0.00 = = $0.00
22 101 | 3/29/17 |T-Stat Revisions - 2nd & 3rd Floor Various 519117 $1,781.00 /Approved 6/13/17 $1,781.00
23 104 | 4/5/17 |Wall location revisions Various 4/1317 $0.00 - - $0.00
58 105 4/6/17 |Roller Shade revisions A-113, 115, 123, 125 713117 -$945.00 [Approved 8117 -$945.00
59 107 | 4112117 |Air filter revision None 42717 $0.00 - - $0.00
24 106 | 4/11/17 |Gas piping revision for dryers M-101, M-111, M-200 an217 $0.00 -~ - $0.00
60 109 | 4/25/17 |Smoke Dampers M-100, M-110 5122/17 $12,727.40 Approved 6/1317 $12,727.40
61 112 Railings at Third Floor Balcony A-452 & A-457 9/115/17 $19.812.00 Approved 10/3M17 $19,812.00
62 117 | 5/30/17 |Precast corrections at Bridge SK-13 and 14 6/14/17 $1,084.07 Approved 7/5/17 $1,084.07
63 111 5/5/17 |Modifications to Hirsh control panel (None) 511717 $4,470.26 Approved 6/13/17 $4,470.26
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Dewberry Request for Proposal (RFP) Public Building
Gilbane Potential Change Item (PCI) Gilbane Response C issi Change Order Classification
RFP | ASI | PCI Issue Regulatory Utility Design Unforeseen
No. No. No. Date |Description Attachments Date Cost Action Date Owner R Agenci Company Coordi Related Conditions
110 5/4/17 |Flush Vaive Drain (None) 5/9117 $2,934.48 Approved 51917 §2,934.48
25 114 | 5/31/17 |Door lockset revisions (None) 6/7117 $2,455.35 Approved 6/13/17 §2,455.35
113 | 5/30/17 [Detention ceiling access panels (None) 12/24/18 $12,298.00 Approved 1/3/18 $12,298.00
64 120 | 9/25/17 |Rated enclosure for £.P. risers A-112, A-404 10/12/17 $5,721.00 Approved 11717 $§5,721.00
65 122 | 6/12/17 |Medical Isolation Room screen walls 6/21/17 $2,272.00 Approved 6/28/17 $2,272.00
66 116 | 6/1/17 |Elevator #2 Access control TSK-013, TY-504 6/8/17 $3,817.41 Approved 6/13/17 $3,817.41
118 | 6/8/17 |(10) Skylight replacement cost (None) 6/5/17 $13,910.00 Approved 6/13/17 $13,910.00
26 119 | 6/8/17 |Paint and flooring color changes (None) 6/22/17 $1,359.00 Approved 715117 $1,359.00
67 123 | 6/12/17 |Access Panel to unoccupied space A-121 6/16/17 $365.00 Approved 715117 $365.00
68 121 | 6/22/17 |Coping on loading dock precast wall (None) 71117 $1,968.00 Approved 8/1/17 $1,968.00
69 124 | 6/26/17 |Add sink into Storage Room 301A P-205, P-206 6/29/17 $5,572.53 [Approved 7/5117 $5,572.53
70 125 77117 |[Powder coating dayroom tables {None) 81117 $2,512.00 Approved 81117 $2,512.00
71 126 | 7/10/17 |Misc. Kitchen Equipment Items (None) 71917 §522.00 Approved 811117 $522.00
72 129 | 7/10/17 |Exhaust fan for Storage Room 301A MSK-012 720117 $1,075.25 Approved 81117 $1,075.256
73 131 | 7/11/17 |Paint precast/concrete walls A-114 8/11/17 $5,270.00 Approved 9/5117 $5,270.00
74 132 | 7/24/17 |Revise lintel at bridge SK-15 8/24/17 $7,261.00 Approved /5117 $7,261.00
128 Add deal tray to window 180A-3 7120117 $2,143.00 Approved 8/1/17 $2,143.00
130 Slab revision for solar tube 713117 $2.476.14 Approved 8117 $2,476.14
27 127 | 7119/17 |Revise dayroom door frame colors (None) 81117 $0.00 - -
75* Q) 7 A e A-111
76R | 137 | 9/22/17 |Electrical disconnects switches E-120, E-122, E-602 9/18/17 $12,875.00 Approved 10/3117 $8,533.00 $4,342.00
139 | 9/18/17 |Additional 24" infet and 6" starm pipe (None) 9/18/17 $2,297.55 Approved 10/3117 $2,297.55
78 140 | 9/22/17 |Paging system changes TY-111, 113,123, 133 1116417 $10,230.34 Approved 177 $10,230.34
79 142 | 9/27/17 |Install light below Control Desk E-112, E-501 10/4117 $1,585.00 Approved 1717 $1,585.00
29 141 | 9/15/17 |Fire Alarm panel relocation Various 9/25/17 $0.00 Approved 10/3/17 $0.00
28 188 | 9/22/17 |Revision to marker boards & A-115 9/25/17 $0.00 Approved 1013117 $0.00
136 | 9/25/17 |Revisions at Library Entrance (None) 9/25/17 -5$9.012.66 [Approved 10/3/17 -$9.012.66
143 | 9/29/17 |Moisture Mitigation in Concrete Slabs (None) 9/29/17 $3,217.50 [Approved 10/3117 $3,217.50
80 147 | 10/6/17 |Window film on 7 windows (None) 10/3017 $2,520.00 Approved 1177117 $2,520.00
81 148 | 10/6/17 |Window seatin Break Room 120D A-111 10/11117 $2,058.28 Approved 117717 $2,058.28
144 | 10/11/17 |Replace door CR201A-2 (None) 10/11/117 $1,200.00 Approved 11717 $1,200.00
150 | 10/24/17 |Generator Platforms VOID $0.00
151 | 10/24/17 |Security fence revision (None) 11/30/17 $7,292.00 Approved 12/5/17 $7,292.00
162 | 11/7/117 |Concrete pad around generators VOID $0.00
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Dewberry Req for Proposal (RFP) Public Building
Gilbane P ial Change Item (PCI) Gilbane Response C issi Change Order Classification
RFP | ASI | PCI Issue Regulatory Utility Design Unforeseen
No. | No. | No. Date |Description Attachments Date Cost Action Date Owner R Agenci Company Coordinati Related Conditions
300 38 :;szai; st $565.02) o % % 7
82 153 | 11/15/17 |RTUK2 duct detector E-133 11127/17 $3,884.00 Approved 12/5/17 3 $3,884.00
83 154 | 11/28/17 |Flow station/smoke exhaust M-500, M-540 12/5/17 -$5.539.00 Approved 1/3/18 -$5,539.00
155 | 11/30/17 [Moisture Midigation Allowance [(None) 11/30/17 | $19,946.51 Approved 12/5/17 $19,946.51
i i:j::%f;i:f;ﬁ 58817.75) {hiope) 5 a
84 159 | 12/5/17 |Motorized Dampers revision (None) 12/29/17 $2,683.00 Approved 1/3/18 $2,683.00
85 1567 | 12/4/17 |Add night lights to holding cells E-111 12/5/17 ~ $2,490.00 Approved 1/3/18 $2,490.00
86 160 | 12/12/17 |Add VFD's Various 1/24/18 $13,270.00 Approved 216118 $13,270.00
158 | 12/29/17 |Eliminate Fire Wrap on Solar Tube (None) 1212917 $320.93 Approved 1/3/18 $320.93
87 18018 f;f::;;"f::;fgf 1 E-601, E-702 11018 G Approved /6118
88 162 1/8/18 |Add detention partition in 180B {None) 117118 $875.56 (Approved 2/6/18 $875.56
89 163 1/8/18 | Change lockset on 4 doors (None) VOID $0.00 $0.00
164 | 1/31/17 |Add supply & return grilles (None) 2/2/18 $5,590.07 Approved 2/6/18 $5,590.07
165 | 1/31/17 |Sprinkier tamper switch monitoring (None) 212118 $2,350.00 Approved 2/6/18 $2,350.00
90 166 | 2/2/18 |CATV Revisions TT-601 2/22/18 $3,776.00 Approved 3/6/18 $3,776.00
91 171 | 2/22/18 |Wall phone outletin Conf, 111D TSK-014 2/26/18 $1,214.00 Approved 3/6/18 $1,214.00
30 167 2/2/18 |Fire Alarm Revisions (None) 2/22/18 $3,114.00 (Approved 3/6/18 $3,114.00
168 | 2/26/18 [Light fixture LR-3 mounting flange (None) 2/26/18 $4,914.00 [Approved 3/6/18 $4,914.00
2/26/18 |Separate expansion tanks RFI1#220 2i26/18 $4,584.39 Approved 3/6/18 $4,584.39

ved

& ; el ¢ b

16 | o 5/18 of $2,000) i 21 10.00 Pending 3/6/18 : §3o0t000 | 5
172 | 2/26/18 |Checkboards on detention tables (None) 2128118 $7,035.00 [Approved 3/6/18 $7.,035.00
. mikﬁuﬁ&}g - S = Pending : — =

176 | 3/27/18 Replace Sherlf?'s logo o lobby sign (None) 32re | 19t NTE 4/3/18 $6,798,00
177 | 327118 . {None) 3127118 '§2;§60:OO . Pending 4/3/18 $2.860.00

¢ Provide wheel stops at Handicap Parking Gilbane S an Pending o ,
179 | 3/27/18 |Stalic on Evchange Streat (None) 3 . $2.00000 NTE 4/3/18 ey - $2,000.00 .

Owner Regtiest: - %
180 | 3/27/18 Bravide nass aroahslis o2 doors (None) 3727118 852300 Pending 4/3/18 $523.00
. |Owner Request: g Pending
3127/18 Bl et corme: gOnrds (None) 3127118 ’ $2,500.00 NTE 4/3/18 $2,500.00
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Dewberry

Dewberry Req for P 1 (RFP) Public Building
Gilbane P ial Change Item (PCI) Gilbane Response C i Change Order Classification
RFP | ASI | PCI Issue Regulatory Utility Design Unforeseen
No. | No. | No. Date |Description Attachments Date Cost Action Date Owner Req A i Company Coordinati Related Conditions
Owner Request: Gilbane
sl27/15 Manual reset gas valve {None) Estimate $2,000.00 $2000.00
320/18. (None) sz00000 | PG | agrg
4 Owne! 2 e Pending a
 4l2h8 nstall 35 detonti (ana) $5,000.0 NTE $5,000
- Owner Request: o Pending -
412118 Hasfach Buchangastrest {None) 41211 $28,626. O NTE $28,626.0 :
RFP12, RFPT5, RFPBY & PCI73: Allowance money was used Approved Change Orders $802,701.74 $189,128.71 $57,003.96 $0.00 $55,429.20 $448,167.61  $115,614.26
2 e ¥ 0.68% 0.20% 0.00% 0.20% 1.60% 0.41%
- Amount requested to be approved at the April 3, 2018 PBC Meeting: $53,31
Contract Amount:
Original Contract Amount: $27,984,539.00 Includes Trade C s and A
Approved Change Orders: $802,701.74
New Contract Amount: $28,787,240.74
Contingency Amount: Construction Contingency Summary:
Legend: Construction Contigency $890,769.21 $662,896.00 Original Contingency
Update Approved ltems ange Orders $802,701.74 2.87% $200,000.00 Bond Sale
PBC Approval Required Pending Change Orders $53,317.00 0.19% 18,390.44 Excel Electric Allowance
Work In Progress Estimated Change Orders $9.325.00 0.03% $665.02 Stark & Son Allowance
Remaining Contingency $25,425.47 $8,817.75 Waukegan Steel Allowance

$890,769.21 Total
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DEKALB COUNTY PUBLIC BUILDING COMMISSION
RESOLUTION 2018-01

RESOLUTION TO TRANSFER THE HEREIN DESCRIBED REAL ESTATE FROM THE DEKALB COUNTY
PUBLIC BUILDING COMMISSION TO THE COUNTY OF DEKALB

WHEREAS, the DeKalb County Public Building Commission is organized for the public
interest and endeavors to make possible the construction, acquisition and enlargement of
public improvements, buildings and facilities at convenient locations within the county, for use
by the governmental agencies in the furnishing of essential governmental, health, safety and
welfare services to its citizens in accordance with 50 ILCS20/2; and

WHEREAS, in accordance with its mandate, the DeKalb County Public Building
Commission acquired the deed(s) to PINs 08-10-300-034, 08-10-300-036, 08-10-300-037,
08-10-300-038, 08-10-300-039, wherein exists the “DeKalb County Health Campus", which now
contains the DeKalb County Health Facility, DeKalb County Community Outreach Building and
DeKalb County Rehab & Nursing Facility; and

WHEREAS, at this time the DeKalb County Public Building Commission desires to
transfer the real estate located on PINs 08-10-300-034, 08-10-300-036, 08-10-300-037,
08-10-300-038, 08-10-300-039 by way of deed, including all buildings, facilities, rights and
obligations in relation to the "DeKalb County Health Campus" as described in Exhibit A, to the
County of DeKalb.

NOW, THEREFORE, BE IT RESOLVED that the foregoing recitals are hereby incorporated
into this section as if fully reinstated herein and that the DeKalb County Public Building
Commission hereby approves the transfer of the Deed for the real estate parcels
(PINs 08-10-300-034, 08-10-300-036, 08-10-300-037, 08-10-300-038, 08-10-300-039), including
all buildings, facilities, rights and obligations contained within and in regard to the “DeKalb
County Health Campus” as described in the attached Exhibit A, to the County of DeKalb and by
doing so conveys and warrants its interests in said real estate parcel in consideration of the
mutual promises and covenants described therein; and

BE IT FURTHER RESOLVED that the DeKalb County Public Building Commission Chairman
and Secretary are hereby authorized to execute said Warranty Deed on behalf of the DeKalb
County Public Building Commission and to affix the Commission’s seal pursuant to
50 ILCS 20/21.

Approved and adopted by the DeKalb County Public Building Commission, DeKalb County,
Illinois, this 3rd day of April, 2018.

Matt Swanson, Chairman Tasha Sims, Secretary
DeKalb County Public Building Commission DeKalb County Public Building Commission








