Exhibit A

Unfier Record Number Change Order
Number

P201 Terminal Expansion (100)

Construction Change Order Log (E-form C-20-6) McCarthy

Project Name: P201 Terminal Expansion (100)
Project Number: P201

Amount

Change in

Contract Time

Nov 16, 2011

ucco-0001
ucco-0002
ucco-0003
ucco-0004
ucco-0005
ucco-0006
ucco-0007
ucco-0008
ucco-0009
ucco-0010
ucco-0011
ucco-0012
ucco-0013
ucco-0014
ucco-0015
ucco-0016
ucco-0017
ucco-0018
ucco-0019
ucco-0020
ucco-0021
ucco-0023
ucco-0024
ucco-0026
ucco-0027
ucco-0029
ucco-0030
ucco-0034
ucco-0035
ucco-0036
ucco-0037
ucco-0038
ucco-0039
ucco-0040
ucco-0041
ucco-0042
ucco-0043

0001

Response to RFI #357

Bulletin 18 Datum Revisions

Demo EF-1 and Fire Sprinkler Line

Bulletin 4 Additional Stone Flooring

Demo Unmarked Grade Beam

Bulletin 13 Marketplace Ceiling modifications
Modify ceiling heights per RFI 0332

RFI 462 Additional Conduit

Vertical Rebar Columns/Caps at Grid Lines 4.65 & 5
Bulletin #3 Changes

Install JWA Network at Site Trailers

ASSIST JWA WITH WATER MAIN BREAK REMEDIATION
Remove Existing Bracing at EDS Room Roof
Schedule Extension per TIA #1 & TIA #2
Additional Floor Cleanout

EDS Elevator Pit Cap

Demo (E) CMU Footing

Remove N/S Underground RCP

Remove Approx. 4,400 sf of Concrete at 32 Prime
Bulletin #12 Changes & Impacts

Bulletin #1 Changes

Bulletin #2 Changes

Bulletin #15 Changes

Bulletin #14 Changes

Temp Power to Light Poles 4&5

Permanent Power to Light Pole #2

CAD Files and Survey Data Misalignment
Stair #123 Changes associated with RFI-0627
Changes associated with RFI 746

Cost Associated with RFI 694

Extend 480v/250 amp Electric for Temp Power
Additional FF&E for JWA/A-E/CM Site Trailers
Bulletin #5 Changes

Bulletin #10 Changes

QA Trailer Relocation

Temporary Barricade at GL 17 Dep. Level

60,935.45
2,200.00
148,305.51
12,000.00
17,000.00
520.00
4,500.00
1,210.00
2,500.00
995.00
10,000.00
45,000.00
28,065.00
34,000.00
0.00
1,000.00
3,488.00
2,700.00
80,000.00
13,000.00
124,000.00
34,000.00
42,000.00
8,724.00
104,000.00
8,500.00
8,000.00
33,000.00
20,000.00
22,000.00
906.00
26,515.00
51,000.00
32,000.00
69,000.00
51,000.00
4,984.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
25.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

02/09/2010
03/04/2010
03/04/2010
03/04/2010
03/04/2010
03/04/2010
03/04/2010
03/04/2010
03/09/2010
03/09/2010
03/18/2010
03/18/2010
03/30/2010
04/22/2010
04/22/2010
04/22/2010
04/22/2010
05/10/2010
06/23/2010
06/23/2010
06/23/2010
06/23/2010
06/23/2010
06/23/2010
06/23/2010
06/23/2010
06/23/2010
06/23/2010
06/23/2010
06/23/2010
06/23/2010
06/28/2010
06/28/2010
06/28/2010
06/28/2010
06/28/2010
07/14/2010

FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
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Exhibit A

Unfier Record Number Change Order
Number

ucco-0044
ucco-0045
ucco-0046
ucco-0047
ucco-0048
ucco-0049
ucco-0050
ucco-0051
ucco-0052
ucco-0053
ucco-0054
ucco-0055
ucco-0056
ucco-0057
ucco-0058
ucco-0059
ucco-0060
ucco-0061
ucco-0062
ucco-0063
ucco-0064
ucco-0065
ucco-0066
ucco-0067
ucco-0068
ucco-0069
ucco-0070
ucco-0071
ucco-0072
ucco-0073
ucco-0074
ucco-0075
ucco-0076
ucco-0077
ucco-0078
ucco-0079
ucco-0080
ucco-0081

38
39
40
41
42
43
44
45
46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67
68
69
70
71
72
73
74
75

Construction Change Order Log (E-form C-20-6) McCarthy

Project Name: P201 Terminal Expansion (100)
Project Number: P201

Wainscot Base along B-Line Barricade

Demo of Studs at B Line Soffit

Additional Drilling and Doweling Due to Simpson SE
Natural Gas Domestic Hot Water Boilers

Changes associated with RFI 675

Additional Cost associated with RFI 485

Changes Associated with RFI 608

SCHR Lighting & Fire Alarm Relocation

Structural Steel Recovery

Misc. Steel stiffener plates re: usp-0340

RFI1 615 Added Power to Doors 1025.1 and 2061.4
Addiitonal Metal Panels and roofing per RFI-0660
Fire Rate Column C/7

Revised Ductwork at Elevator 106

Additional Mobilization due to Live Conduit

Time Extension-weather delays Feb 1-Apr 30, 2010
Monitoring of SCHR Ramp

VAV Box Changes - USP 171

Wall Expansion Joint Covers at CBP Corridor

Site Trailer Complex Modifications R1

RF1-484 changes to Stair No. 114

Alterations to Stair 118 per RFI 881

Changes associated with uadlv-0065

Signage at Gate 14 A&B

Revised Stairways 101-106 per USP 529

Rebar additions and modifications per RFI 823
Add Stiffener Plates at Bollards

Additional Demo of CMU Wall at EDS Roof
Storefront detail change per RFI 679

Demo of CMU Footing at GL 15 Prime

RFI 821 Floor Drain Changes

Conflict Btwn (E) Conduit & GB Rebar per RFI 899
Light Pole Anchor Bolts at 16'

Changes to Control Room 1055

Interpretation of Soils Report

Expansion Jointat GL 17 /GLE & D

Construct Additional Corbel

Revised Electrical Room 2011 Layout per RFI 919

Amount

17,462.00
17,226.00
1,373.00
1,495.00
4,500.00
2,761.00
865.00
5,000.00
125,000.00
5,700.00
7,000.00
48,000.00
6,200.00
7,092.00
2,736.00
0.00
2,392.00
800.00
2,312.00
40,000.00
38,500.00
14,905.51
926.00
600.00
1,500.00
2,400.00
4,000.00
4,218.00
1,000.00
3,256.00
2,400.00
1,000.00
750.00
21,500.00
12,000.00
13,000.00
20,000.00
28,000.00

Change in

Contract Time

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
8.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

07/22/2010
07/22/2010
07/22/2010
07/22/2010
07/22/2010
07/22/2010
07/22/2010
07/23/2010
07/23/2010
07/28/2010
07/28/2010
07/28/2010
07/28/2010
07/28/2010
07/28/2010
07/28/2010
08/02/2010
08/02/2010
08/02/2010
08/02/2010
08/02/2010
08/02/2010
08/02/2010
08/02/2010
08/02/2010
08/02/2010
08/25/2010
08/31/2010
08/31/2010
08/31/2010
08/31/2010
08/31/2010
08/31/2010
08/31/2010
08/31/2010
08/31/2010
08/31/2010
08/31/2010

Nov 16, 2011

FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
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Exhibit A

Number Contract Time
ucco-0082 76 Wall Tile Modification at Radiused Corners RFI 954 16,500.00 0.00 08/31/2010 FinalApproved
ucco-0083 77 Repair of SCHR Ramp Bracing 3,600.00 0.00 08/31/2010 FinalApproved
ucco-0084 78 Added HRC Couplers for PC4A at GL 19'/a.1 1,750.00 0.00 08/31/2010 FinalApproved
ucco-0085 79 Demo Crash Guards at NCHR 3,500.00 0.00 08/31/2010 FinalApproved
ucco-0086 80 RFI 890 Add Condensate Drain Pipe 5,500.00 0.00 09/01/2010 FinalApproved
ucco-0087 81 Additional Steel Detailing due to Changes 25,500.00 0.00 09/01/2010 FinalApproved
ucco-0088 82 Fabrication Labor and Material Cost with Redetaili 39,000.00 0.00 09/01/2010 FinalApproved
ucco-0089 83 NCHR Fence Revisions 0.00 0.00 09/01/2010 FinalApproved
ucco-0091 84 Bulletin #17 Changes - Apron Paving -205,349.30 0.00 10/01/2010 FinalApproved
ucco-0092 85 Added Facia to Gutters Per RFI 778 71,800.00 0.00 10/13/2010 FinalApproved
ucco-0093 86 Request for Bent Plate vs. Guage Edge of Deck 5,307.00 0.00 10/13/2010 FinalApproved
ucco-0094 87 Added Expansion Joint per RFIl 926 18,600.00 0.00 10/13/2010 FinalApproved
ucco-0095 88 Bulletin #20 - Added Condensate Lines 54,700.00 0.00 10/13/2010 FinalApproved
ucco-0096 89 CMU Pilaster conflict with coiling doors 1,500.00 0.00 10/13/2010 FinalApproved
ucco-0097 90 Provide CMU Wall ILO A6A Wall at GL 7.5’ 1,768.00 0.00 10/13/2010 FinalApproved
ucco-0098 91 Bulletin #9 Changes 53,000.00 0.00 10/20/2010 FinalApproved
ucco-0099 92 Building Paper at Plaster Waterproofing 35,000.00 0.00 10/22/2010 FinalApproved
ucco-0100 93 Exterior Sheathing and Perma Barrier behind stone 120,750.00 0.00 10/22/2010 FinalApproved
ucco-0101 94 Bulletin Number 08 265,000.00 0.00 10/22/2010 FinalApproved
ucco-0102 95 Bulletin #11 Changes 185,000.00 0.00 10/22/2010 FinalApproved
ucco-0103 96 Electrical System Modifications per UDC-072 260,000.00 0.00 10/22/2010 FinalApproved
ucco-0104 97 Structural Steel Fab Inefficiencies 224,428.00 0.00 10/22/2010 FinalApproved
ucco-0105 98 Beam Penetrations for Roof Drains from GL 2' to &' 3,300.00 0.00 10/22/2010 FinalApproved
ucco-0106 99 FIDS Blockout in Zone 6 894.00 0.00 10/22/2010 FinalApproved
ucco-0107 100 Cut & Cap of Fire Line @ NCHR 800.00 0.00 10/22/2010 FinalApproved
ucco-0108 101 Remove Light Pole & Cap Utilities per RFI 704 415.00 0.00 10/29/2010 FinalApproved
ucco-0109 102 SCHR Temp Fence 70,802.00 0.00 11/11/2010 FinalApproved
ucco-0110 103 Bottom Flange Bracing per UADLV - 0082 11,724.00 0.00 11/11/2010 FinalApproved
ucco-0111 104 Exterior Stone Quirk Mitered Corners 23,500.00 0.00 11/11/2010 FinalApproved
ucco-0112 105 Demo CMU Sections on EDS Roof in Zone 7 1,438.00 0.00 11/11/2010 FinalApproved
ucco-0113 106 Visqueen at North End of Existing Tunnel 2,293.00 0.00 11/11/2010 FinalApproved
ucco-0114 107 Coordination of EDS Level BHS & Mechanical Systems 1,308.00 0.00 11/11/2010 FinalApproved
ucco-0115 108 Pour Common Sump Pit Wall in Zone 1 0.00 0.00 11/11/2010 FinalApproved
ucco-0116 109 New Conduit Runs for Future 4,035.00 0.00 11/11/2010 FinalApproved
ucco-0117 110 Bulletin #21 EFSO 92,000.00 0.00 12/01/2010 FinalApproved
ucco-0118 111 SWPPP Updates 7,080.00 0.00 12/01/2010 FinalApproved
ucco-0119 112 Redetailing Operable Partitions due to RFI 1190 2,913.00 0.00 12/01/2010 FinalApproved
ucco-0120 113 Relocation of Light Pole at NCHR 3,024.00 0.00 12/01/2010 FinalApproved

Construction Change Order Log (E-form C-20-6) McCarthy

Project Name: P201 Terminal Expansion (100)
Project Number: P201

Nov 16, 2011
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Exhibit A

Unfier Record Number Change Order
Number

ucco-0121
ucco-0122
ucco-0123
ucco-0124
ucco-0125
ucco-0126
ucco-0127
ucco-0128
ucco-0129
ucco-0130
ucco-0131
ucco-0132
ucco-0134
ucco-0135
ucco-0136
ucco-0137
ucco-0138
ucco-0139
ucco-0140
ucco-0141
ucco-0142
ucco-0143
ucco-0144
ucco-0145
ucco-0146
ucco-0147
ucco-0148
ucco-0149
ucco-0150
ucco-0151
ucco-0152
ucco-0153
ucco-0154
ucco-0155
ucco-0156
ucco-0157
ucco-0158
ucco-0159

114
115
116
117
118
119
120
121
122
123
124
125
126
127
128
129
130
131
132
133
134
135
136
137
138
139
140
141
142
143
144
145
146
147
148
149
150
151

Construction Change Order Log (E-form C-20-6) McCarthy

Project Name: P201 Terminal Expansion (100)
Project Number: P201

Additional SSD Piping per RFI 540

VAV Roof Access Doors

Added Dowels Btwn GB & SOG at Hold Rooms
Added Vent Screeds along a.1 per RFI-1142
Added Pedestals per USP 0479

Departure Lvl Storefront Conflict RFI 1176

Fire Riser Modifications at SCHR

Bulletin #24

AECA Support Trailer

Modifications to Island Sink at Room 1027A

Add Partition Wall at Zone 5 Concessions

Added Floor Boxes per RFI 750

Bulletin 23 Changes

Added Excavation, Rebar, & Concrete per RFI 1179
Added 50 Pair Cable per RFI 1343

Modification of grade beam at GL d.6 and e

Zone 7 Roof Conc. Curb for AHU - RFI 970

Wall Rating Changes per RFI 1187

Zone 5 BHS Opening Conflict per RFI-1401

Place fill and re-grade Z2 Concession storage area
Bulletin #26 Revision to Final Room / Door Numbers
Provide spray fireproofing Engineered Drawings
Existing W3 deck rib reinforcing with kick brace
Relocation of South Wall of Ejector Sump Pit Room
Block Out & Later Pour Ramp @ GL 10/ C.3
Contractor's RFI Resolution Staff Member

Fire Rating of existing Term. B Barrel Trusses
Demo Footings at NCHR per RFI 1262

Extension of Wx Beam for Stair 122 per RFI 1456
Bulletin #29 EDS Level Revisions

Bulletin #27 Soffits

Additional Demolition at Arrival Level Beams
Change Associated with UADLYV - 0088 (SSK 148)
Added wiring, conduit and circuit for DWH-2

Beam conflict with CMU Pilaster zone 5-RFI 1211
Demo Cameras per RFI 1178

RFI-1650: Zone 7 Departure Level Column Dimension
Zone 4 Robotic Ramp South Wall Finish

Amount

21,870.00
9,900.00
10,107.00
9,108.00
8,000.00
68,307.00
6,647.00
60,500.00
137,000.00
1,940.00
7,800.00
1,136.00
79,000.00
4,405.61
3,500.00
20,021.00
7,654.00
6,100.00
9,500.00
8,768.20
35,500.00
22,549.00
5,441.00
8,041.00
5,037.00
94,240.00
84,000.00
2,151.55
2,997.00
178,500.00
163,500.00
1,277.00
800.00
1,041.00
2,226.00
740.00
790.00
3,016.00

Change in

Contract Time

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

12/30/2010
12/30/2010
12/30/2010
12/30/2010
12/30/2010
12/30/2010
12/30/2010
12/30/2010
01/04/2011
01/12/2011
01/12/2011
01/21/2011
02/01/2011
02/03/2011
02/03/2011
02/10/2011
02/11/2011
02/11/2011
02/11/2011
02/11/2011
02/16/2011
02/16/2011
02/16/2011
02/23/2011
02/23/2011
02/23/2011
02/23/2011
03/04/2011
03/07/2011
03/07/2011
03/07/2011
03/21/2011
03/21/2011
03/21/2011
03/21/2011
03/21/2011
03/21/2011
03/24/2011

Nov 16, 2011

FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
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Exhibit A

Unfier Record Number Change Order
Number

ucco-0160
ucco-0161
ucco-0162
ucco-0163
ucco-0164
ucco-0165
ucco-0166
ucco-0167
ucco-0168
ucco-0169
ucco-0170
ucco-0171
ucco-0172
ucco-0173
ucco-0174
ucco-0175
ucco-0176
ucco-0177
ucco-0178
ucco-0179
ucco-0180
ucco-0181
ucco-0182
ucco-0183
ucco-0184
ucco-0185
ucco-0186
ucco-0187
ucco-0188
ucco-0189
ucco-0190
ucco-0191
ucco-0192
ucco-0193
ucco-0194
ucco-0195
ucco-0196
ucco-0197

152
153
154
155
156
157
158
159
160
161
162
163
164
165
166
167
168
169
170
171
172
173
174
175
176
177
178
179
180
181
182
183
184
185
186
187
188
189

Construction Change Order Log (E-form C-20-6) McCarthy

Project Name: P201 Terminal Expansion (100)
Project Number: P201

Repair to Fire Hydrant at approximately column 33'
Duct Enclosure zone 5 per RFI 1508

Roof Tie In at Grid 1 - RFI 1645

Z5 Departure Level 2 Line Exp Joint per RFI 1582
Added Electrical Fixture at zone 18 GL 9

Concrete Demo at 1 and 12 Line in Tunnel

Added Power Supply for Sign Type B8

Added Access Doors Zone 5 on Roof

Provide Fire Rated Enclosure

Time Extension-weather delays May 1-Dec 31, 2010
Provide 10 Ga. Enclosure at Zone 6 Roof RFI 1430
Repair Damaged Conduit and Cable

Add additional Manhole on Airport Way

Add 9 type S1 lights per RFI 1175

Repair Gas line to Existing Terminal.

IT rm 1077 Framing Conflict per RFI-1746

Z7 & Z5 Scuppers per RFI-1667 & 1859

Relocate Wall in EDS

Added Sheet Metal at GL 7' PS-C to T-C UADLV-0137

Zone 5 & 6Soffit conflict at braces due to kickers
Dept.Level Bridge Topping Slab Tie-in per RFI-1715
Remove EDS Sump Box - Install 4" Cl SD Pipe
Adjust Ledger Bolts at Elevator #104

Storm Drain Replacement Zone 15

Relocate Fire Line POC per RFI 1379

Access Control KP for Tub return Conveyor
Demolish Cantilevered PT Slab at GL 11 & GL C
Framing Relocation for Door 2061.1 and 2061.2
Wall at Southeast corner of (E) EDS Roof RFI-1719
Terminal A & B Existing Clock Access

Schedule Recovery Costs - January 2011
Additional W&W Steel Redetailing Costs

Additional W&W Steel Fabrication & Material Costs
Zone 5 West Barrel Conflict with Duct - RFI 1407
Elevation Changes to NCHR per RFI 1172

HSS Framing conflict at B Line (E) Tunnel RFI 1758
Pile Driving Restriction at NCHR

Added waste line zone 3 for future use

Amount

4,002.00
3,250.00
4,791.00
2,560.00
1,993.00
7,006.00
7,228.00
10,708.00
2,054.00
0.00
25,946.00
6,337.00
15,799.00
12,000.00
5,615.00
7,764.00
6,174.00
1,725.00
1,412.00
19,686.00
7,768.00
8,681.00
974.00
32,213.00
11,756.00
6,965.00
6,870.00
2,681.00
3,800.00
13,500.00
125,000.00
127,000.00
75,000.00
14,400.00
6,066.00
809.00
1,349.00
4,407.00

Change in

Contract Time

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
16.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

03/31/2011
03/31/2011
03/31/2011
03/31/2011
03/31/2011
03/31/2011
03/31/2011
03/31/2011
03/31/2011
03/31/2011
03/31/2011
03/31/2011
03/31/2011
03/31/2011
03/31/2011
03/31/2011
03/31/2011
04/25/2011
04/25/2011
04/25/2011
04/25/2011
04/25/2011
04/25/2011
05/04/2011
05/04/2011
05/04/2011
05/04/2011
05/04/2011
05/04/2011
05/05/2011
05/13/2011
05/20/2011
05/20/2011
05/20/2011
05/20/2011
05/20/2011
06/01/2011
06/01/2011

Nov 16, 2011

FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
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Exhibit A

Unfier Record Number Change Order
Number

ucco-0198
ucco-0199
ucco-0200
ucco-0201
ucco-0202
ucco-0203
ucco-0204
ucco-0205
ucco-0206
ucco-0207
ucco-0208
ucco-0209
ucco-0210
ucco-0211
ucco-0212
ucco-0213
ucco-0214
ucco-0215
ucco-0216
ucco-0217
ucco-0218
ucco-0219
ucco-0220
ucco-0221
ucco-0222
ucco-0223
ucco-0224
ucco-0225
ucco-0226
ucco-0227
ucco-0228
ucco-0229
ucco-0230
ucco-0231
ucco-0232
ucco-0233
ucco-0234
ucco-0235

190
191
192
193
194
195
196
197
198
199
200
201
202
203
204
205
206
207
208
209
210
211
212
213
214
215
216
217
218
219
220
221
222
223
224
225
226
227

Construction Change Order Log (E-form C-20-6) McCarthy

Project Name: P201 Terminal Expansion (100)
Project Number: P201

Drinking Fountains

Added Demo for Precast Panels per RFI 1215

CMU wall bracing - BHS Opening at Arrival Level@2'
Drain Line Tie in in tunnel area per RFI 1705
Firestopping at Edge of Slab per RFI - 1768

Zone 15 Roof rebar modifications RFI - 1780

Test Cuts into Zone 6 Barrel Roof

Zone 6 Opening Framing at Grid 9 RFI 1891

Zone 6 departures level wall conflict per RFI-1680
Conflict of (e) Duct Banks & New GB/PC GL17' & 14"
Millwork Design Revisions

Install new 3" gas line Bulletin 42

Move Bollards & Electrical between Col. 7 and 8
Gas Leak 6/16/2010 Standby Time

AOA Paving, Room & Utility Elevation Issues

Install Concrete Curb at Room 1077

Supplemental HSS tube Steel for Window Wall System
Roof Access Opening in Zone 1 per RFI - 1923
Demo Column Encasements/Walls at Departure Canopy
Grease Interceptor System Changes

Framing for Condensing Unit in Zone 7

Drinking fountain Dimensions and pipe rails

Add new 4" domestic water line connection ADLV 139
Condensate drain lines on the roof per RFIl 1786

SD and OD drain size change zone 7 B-Line
Replace Speakers at GL D.6-D.79 & GL 31 & GL 39
Relocate Sprinkler Line E-Line Zone 7

Remove W beam in ROW for BHS

Medium Voltage Cable Pull Calculations

Anti-fatigue mats per uadlv-0147

Extension of Zone 7 Tie-ins at B line

Relocate Bollards @ line a.1 Column 3.2 - 3.9'
Chilled water flush standard RFI 1475

Route SD & OD at EDS per RFI 904

Zone 6 Beam Conflict between 6-9 at roof RFI-1731
Strengthening of W12x16 beam per USP 755

Added Deck Drain for Departure level Bridge Zone 7
Added Rated Wall in Zone 7 per RFI-1344

Amount

2,475.00
4,769.00
1,000.00
1,702.00
4,488.00
321.00
400.00
1,800.00
5,640.00
6,288.00
1,360,681.14
58,810.00
20,000.00
6,792.00
27,456.00
1,355.00
21,992.00
2,800.00
2,796.28
86,195.00
25,721.00
6,817.00
8,600.00
18,886.00
1,285.00
1,900.00
3,109.00
1,800.00
874.00
25,909.00
14,103.00
15,841.00
19,000.00
13,729.00
8,942.00
4,515.00
1,854.00
3,762.00

Change in

Contract Time

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

06/01/2011
06/01/2011
06/01/2011
06/01/2011
06/01/2011
06/01/2011
06/01/2011
06/01/2011
06/01/2011
06/01/2011
06/06/2011
06/06/2011
06/06/2011
06/06/2011
06/06/2011
06/07/2011
06/07/2011
06/13/2011
06/16/2011
06/20/2011
06/20/2011
06/21/2011
06/21/2011
06/21/2011
06/21/2011
06/21/2011
06/21/2011
06/21/2011
06/21/2011
06/21/2011
06/27/2011
06/27/2011
07/01/2011
07/01/2011
07/01/2011
07/01/2011
07/01/2011
07/01/2011

Nov 16, 2011

FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
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Exhibit A

Unfier Record Number Change Order
Number

ucco-0236
ucco-0237
ucco-0238
ucco-0239
ucco-0240
ucco-0241
ucco-0242
ucco-0243
ucco-0244
ucco-0245
ucco-0246
ucco-0247
ucco-0248
ucco-0249
ucco-0250
ucco-0251
ucco-0252
ucco-0253
ucco-0254
ucco-0255
ucco-0256
ucco-0257
ucco-0258
ucco-0259
ucco-0260
ucco-0261
ucco-0262
ucco-0263
ucco-0264
ucco-0265
ucco-0266
ucco-0267
ucco-0268
ucco-0269
ucco-0270
ucco-0271
ucco-0272
ucco-0273

228
229
230
231
232
233
234
235
236
237
238
239
240
241
242
243
244
245
246
247
248
249
250
251
252
253
254
255
256
257
258
259
260
261
262
263
264
265

Construction Change Order Log (E-form C-20-6) McCarthy

Project Name: P201 Terminal Expansion (100)
Project Number: P201

Added Superintendent to Manage Bulletins

Roof Height Increase at B Line Zone 6

USP 0761 Comment Clarification

Waste Receptical Relocations per uadlv-0117
Finishes at CL 17 Expansion Joint per RFI 1222
Zone 7 Bridge South Elevation Mod. per RFI-1751
New POC for Chilled Water Zone 5

Service Call for Light Outage

(E) CL 67 Wall Arrival Level NCHR per RFI 1171
Underground dischage SS Piping & Fittings

Block out for Bollards due to late RFI 1200 respon
Wall type/Height & Lid Clarification per RFI 1184
Zone 15 Wind Screen Wall attachment RFI 1777
Power Provisions for Door Signage (RFI-1829)
Zone 3 Deck edge conflict RFI - 1718

Frame & Finish at Existing Corbel Z19 RFI 1794
Zone 7 Soffit Design for RFI-1865 by uadlv-0161
RFI1-1825, Z16-19 Roadway Bridge Soffit Face Finish
Add Carpet for NCHR Dept Level

Passenger Loading Bridge Thresholds (uadlv-0168)
Additional Sidewalk and Handrail

Z3 Rm 1085 Wall Rating Per RFI-1754

Revised Vert. EJ at GL 10.1 & GL D.5 per RFI 1827
Slurry Fill btw Parking Structure C and Stair 119
Concession Storage Rm 1114 (RFI-2103)

Access doors and platform for Zone 7 departure
RFI-1823 Rm 2045 & 2050 Column Clarification
Add Fire Dampers per RFI 1536

Expedite crack chasing and traffic coating (Z4-5)
RFI-1781 - Zone 4 Slab Edge Expansion Joint
RFI-1793 - Z7 16.2 Line Exp. Joint Clarification
Reroute Misc. Utilities RFI 1806 & 1808

Elevator 101, 102 Wall Clarifications per RFI 1513
Counter top support per RFI-1451

Data Stub-ups for Smarte Cartes

Repairs to Existing EDS Roof - RFI 1796

Column Enclosure & Finishes 5'/C (FO-128)

Field Modify Treatment MH @ Airport Way- RFI 1509

Amount

79,587.00
15,377.00
11,205.00
11,419.00
11,503.00
8,800.00
18,000.00
1,000.00
383.00
1,759.00
2,700.00
3,448.00
1,010.00
4,172.00
16,213.00
8,200.00
8,431.00
10,500.00
14,900.00
8,500.00
8,725.00
5,000.00
6,000.00
8,500.00
5,814.00
6,258.00
4,019.00
2,900.00
20,871.00
0.00

0.00
950.00
5,000.00
1,412.00
22,569.00
25,675.00
3,5616.00
18,329.00

Change in

Contract Time

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

07/01/2011
07/01/2011
07/13/2011
07/13/2011
07/13/2011
07/13/2011
07/13/2011
07/13/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/19/2011
07/22/2011
07/22/2011
07/22/2011
07/22/2011
07/25/2011

Nov 16, 2011

FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
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Exhibit A

Unfier Record Number Change Order
Number

ucco-0274
ucco-0275
ucco-0276
ucco-0277
ucco-0278
ucco-0279
ucco-0280
ucco-0281
ucco-0282
ucco-0283
ucco-0284
ucco-0285
ucco-0286
ucco-0287
ucco-0288
ucco-0289
ucco-0290
ucco-0291
ucco-0292
ucco-0293
ucco-0294
ucco-0295
ucco-0296
ucco-0297
ucco-0298
ucco-0299
ucco-0300
ucco-0301
ucco-0302
ucco-0303
ucco-0304
ucco-0305
ucco-0306
ucco-0307
ucco-0308
ucco-0309
ucco-0310
ucco-0311

266
267
268
269
270
271
272
273
274
275
276
277
278
279
280
281
282
283
284
285
286
287
288
289
290
291
292
293
294
295
296
297
208
299
300
301
302
303

Construction Change Order Log (E-form C-20-6) McCarthy

Project Name: P201 Terminal Expansion (100)
Project Number: P201

Z7 Trellis' (A3, A4, B3) Dep Lvl

K1 Light Fixture Mounting Plate

Doweling & Traffic Coating per RFI 1154

PVC Roofing at Existing EDS Roof (RFI-1566)
Clock Stone Facing (BL#38)

JWA Stone Logo (BL#38)

RFI1 2047 - Extend Soffit to conceal Mech duct
Roof Details overDucts in Zone 7 per RFI-1277
Epoxy Dowels at GL B Arrivals Level RFI 1405
Zone 5 Elevtator Support Beams - RFI 1801
Expansion Joint at Control room per RFI 733

MEP Coordination Impacts from RFI 811

Add to housekeeping pad for Hotwater heaters in Z5
Epoxy Dowels at D4/D7 Deck per UADLV-0159
Zone 5 arrival level elevator slab and CMU support
RFI-2191, Added Mesh in Ceiling for Rms 1031 +1055
CBP Lock Cylinder specification change

Framing for Access Hatch on A02.1.7

EDS Storm Drainage Measures

Install Drainage Swale at NCHR Zone 15

Column Width changes per uadlv-0181

Ardex ERM for Boiler Room Sloped Floor

Ladder Connection Details with Finishes

Bead blast SOG & SOMD (Z-15)

Relocate sprinkler above BHS elec. panels

Z 19 Soffit Tie-In to Existing (RFI-1812)

RF1 2203 - Added Framing for Zone 15 Portals

RFI1 1657 - Soffit Conflict with Beams in Zone 5
RFI 2162 - Added Plaster to CMU Wall in Zone 5
RFI 1904 - Widening of Zone 1 & 15 Portals
RFI-1797 Zone 7 Roof Box Enclosure

Fireproof Existing Beam at GL 17 - RFI 2161

Run 4" SD Line past existing duct bank @ GL 23'
Added Fire Sprinkler Zones per RFI 1610

Data Outlets for Advertising Displays

Coordination of 10" SD Piping at Zone 5 GL 2'
Place LWC on Restroom Roof Zone 6 Dept. RFI 1665
Doghouse on Roof Zone 15

Amount

4,804.00
53,000.00
97,698.00
53,500.00

196,969.00
135,846.00

6,500.00

9,272.00

3,145.00
15,000.00

1,800.00

1,478.00

4,200.00

3,500.00

2,084.00
10,822.00

7,527.00

8,272.00
30,308.00
12,079.00
74,538.00

5,923.00
43,938.00

1,650.00

1,480.00

2,339.00

4,758.00

2,592.00

2,439.00

1,046.00

1,319.00

4,700.00

3,188.00
39,000.00
46,000.00
21,257.00
14,662.00
22,000.00

Change in

Contract Time

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

07/28/2011
08/01/2011
08/05/2011
08/05/2011
08/05/2011
08/05/2011
08/05/2011
08/05/2011
08/05/2011
08/06/2011
08/06/2011
08/06/2011
08/06/2011
08/06/2011
08/15/2011
08/17/2011
08/17/2011
08/17/2011
08/17/2011
08/17/2011
08/19/2011
08/19/2011
08/19/2011
08/19/2011
08/19/2011
08/19/2011
08/20/2011
08/20/2011
08/20/2011
08/20/2011
08/24/2011
08/24/2011
08/24/2011
08/24/2011
08/24/2011
08/24/2011
08/24/2011
08/24/2011

Nov 16, 2011

FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
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Exhibit A

Unfier Record Number Change Order
Number

ucco-0312
ucco-0313
ucco-0314
ucco-0315
ucco-0316
ucco-0317
ucco-0318
ucco-0319
ucco-0320
ucco-0321
ucco-0322
ucco-0323
ucco-0324
ucco-0325
ucco-0326
ucco-0327
ucco-0328
ucco-0329
ucco-0330
ucco-0331
ucco-0332
ucco-0333
ucco-0334
ucco-0335
ucco-0336
ucco-0337
ucco-0338
ucco-0339
ucco-0340
ucco-0341
ucco-0342
ucco-0343
ucco-0344
ucco-0345
ucco-0346
ucco-0347
ucco-0348
ucco-0349

304
305
306
307
308
309
310
311
312
313
314
315
316
317
318
319
320
321
322
323
324
325
326
327
328
329
330
331
332
333
334
335
336
337
338
339
340
341

Construction Change Order Log (E-form C-20-6) McCarthy

Project Name: P201 Terminal Expansion (100)
Project Number: P201

Install F21B fixture under stair well

RFI 1604 add XS-1 fixtures Z16 and Z19

Paper towel dispenser~waste receptacle (RFI-2160)
Ardex topping slab for SOMD (Z-15)

Add 2-XC1 fixtures per RFI 1983 response

RF1 2032 - Added Z Metal to Channel on A.1 Line
RFI 2231 - Added Rated Ceiling in Elevator Machine
HVAC Pads for Zone 5

Bulletin 61 Elevator changes

Reroute Storm Drain at GL 31' per RFI 1471

Mock up for topping slab

Toilet Accessories Conflict, RFI-1890

Zone 6 Elevator #102 Flat Roof

Curb demo Z7 CRAC 8 & 9 (RFI-2186)

Relocate Electrical outlet per RFI 1885 response
RFI-1652 Reglet Conflict w/ Roofing Heights

RF1 1698 - Added D6A Wall to 2' in Zone 5 Arrivals
RF1 2025 - Parapet Changes at Zone 15
Construction of B Line Barricade

Handrails at Stair #115 per RFI 1444

Programming of Parking Structure C E-Telephones
Protect In Place Manhole at 9' AOA Side

Raise Fire Hydrant lid on AOA at column 13, 14"
Expansion jnt at Z6 Dep Lvl Pony Wall & Storefront
Box out Soffit at columns 5 through 9 Departure
Add Wall for Security Door in CBP Area

CBP Area Access Doors

Tie In of Wall to Boiler Room Roof RFI 1816 / 1876
Modifications to Elevator 106 per RFI 1591
Revised Bathroom Accessories

Bulletin #34 Changes

Install Shims on GL B / Zones 1-4 per RFI 1432
Replace Speakers Outside Restrooms RFI 1519
Demo A.1 and A.2 at 7.6 line per RFI 2048
Relocate Fire Sprinkler Line Room 1077 RFI 1805
NCHR Slab Edge, Framing & Curtain Wall Coord.
RFI- 2144 Curb for Zone 1 Roof Access Hatch
PT-1C - Cove Base - Trim Cove Base Tile

Amount

6,988.00
14,000.00
22,331.00
24,417.00

5,385.00
13,838.00

8,829.00
16,000.00
50,729.00

1,797.00

4,718.00

4,766.00

4,095.00

3,624.00

956.00
2,587.00
3,225.00

0.00
23,000.00

7,210.00
18,225.00

1,000.00

742.00

10,320.00

6,053.00

5,500.00
12,774.00

5,635.00
15,656.00
20,746.00
71,449.00
21,161.00

900.00

3,981.00

3,600.00

3,328.00

2,330.00

3,574.00

Change in

Contract Time

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

08/29/2011
08/29/2011
08/29/2011
08/29/2011
08/29/2011
08/29/2011
08/29/2011
08/29/2011
08/29/2011
08/29/2011
08/29/2011
08/29/2011
08/29/2011
08/29/2011
08/29/2011
08/29/2011
08/29/2011
08/29/2011
08/29/2011
08/30/2011
08/30/2011
08/30/2011
08/30/2011
09/06/2011
09/06/2011
09/06/2011
09/06/2011
09/06/2011
09/06/2011
09/06/2011
09/06/2011
09/06/2011
09/07/2011
09/07/2011
09/08/2011
09/08/2011
09/08/2011
09/08/2011

Nov 16, 2011

FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved

Page

9

9 of 12



Exhibit A

Unfier Record Number Change Order
Number

ucco-0350
ucco-0351
ucco-0352
ucco-0353
ucco-0354
ucco-0355
ucco-0356
ucco-0357
ucco-0358
ucco-0359
ucco-0360
ucco-0361
ucco-0362
ucco-0363
ucco-0364
ucco-0365
ucco-0366
ucco-0367
ucco-0368
ucco-0369
ucco-0370
ucco-0371
ucco-0372
ucco-0373
ucco-0374
ucco-0375
ucco-0376
ucco-0377
ucco-0378
ucco-0379
ucco-0380
ucco-0381
ucco-0382
ucco-0383
ucco-0384
ucco-0385
ucco-0386
ucco-0387

342
343
344
345
346
347
348
349
350
351
352
353
354
355
356
357
358
359
360
361
362
363
364
365
366
367
368
369
370
371
372
373
374
375
376
377
378
379

Construction Change Order Log (E-form C-20-6) McCarthy

Project Name: P201 Terminal Expansion (100)
Project Number: P201

Anchors @ NCHR CMU wall

RF1 2113 - Added Framed Enclosure at Zone 5 Roof
RFI1-2253, Box out Drain Line over Mach. Rm.
RFI-2369 Departure Stairs Pony Wall Flashing
Sterile Corridor Wall at 9 Line per RFi-2139
Additional Excavation & Slurry Fill - RFI 2298

CBP requested Security Changes

Repair Existing Ductwork in Tunnel at CBP area
Addition Lock set for CBP per RFI-1950

RF1 2316 Zone 15 Column Finishes

Install Temperature and CO Sensors for 13 VAVs
Bulletin 49 - Infrastructure

Bulletin 49 CCTV changes

Bulletin 49 Access Control changes

Power for ETEL Cabinets

Extension of Irrigation System per RFI 2557
RFI-2415 Remove Z15 Roof Ladder

Install sprinklers in doghouses in ATO office area
uadlv-0145 & RFI-1728 Damper Access + Fire Safing
Prime, Paint, and Stencil Hoise Rails

Zone 7 Elevation 16.1 Line Finish Clarifications
Roll Down Grille TSA Area per RFI -1735

Supply Fan Mounting in Zone 5 arrival

TSA changes in EDS add power & data

Soffit Changes and added light RFI 1960

2 Hr Rated Wall per RFI 1893

Gas Line Tie-In Central Plant to POC Terminal C
Install Pressure Independent control valves on AHU
Add wall & finishes @ Elev#101 (RFI-993)

Vapor barrier for IT rooms per RFI-2344

Added firedamper in CBP Column 3 @ a.5
Relocate Overflow Storm Drain at 2' and A line
Mounting of K1 Light Fixtures in Term. B

Relocate & added sprinkler lines Zone 6 Departure
Bead blast SOG & SOMD (Terminal C)

RFI1 1977 - Added Rated Framed Wall to North Wall
RFI1-2317: Z4-5 Conveyor Dog House Finish
Change size of doors 1037.1 & 1034.1

Amount

2,800.71
2,162.00
2,500.00
4,600.00
4,700.00
2,282.00
28,027.00
7,599.00
6,892.00
17,909.00
10,214.00
168,426.00
148,398.00
177,570.00
3,900.00
1,915.00
1,114.00
10,800.00
128,765.00
1,032.00
67,610.00
16,555.00
7,348.00
5,800.00
5,440.00
3,5652.00
64,932.00
62,846.00
7,946.00
22,294.00
9,015.00
8,000.00
77,215.00
18,286.00
41,000.00
31,711.00
7,264.00
8,746.00

Change in

Contract Time

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

09/08/2011
09/08/2011
09/08/2011
09/08/2011
09/08/2011
09/08/2011
09/08/2011
09/08/2011
09/08/2011
09/08/2011
09/08/2011
09/12/2011
09/12/2011
09/12/2011
09/14/2011
09/14/2011
09/14/2011
09/16/2011
09/26/2011
09/26/2011
09/28/2011
09/28/2011
09/28/2011
09/28/2011
09/28/2011
09/28/2011
10/03/2011
10/03/2011
10/03/2011
10/03/2011
10/03/2011
10/03/2011
10/03/2011
10/05/2011
10/05/2011
10/05/2011
10/05/2011
10/05/2011

Nov 16, 2011

FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
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Exhibit A

Unfier Record Number Change Order
Number

ucco-0388
ucco-0389
ucco-0390
ucco-0391
ucco-0392
ucco-0393
ucco-0394
ucco-0395
ucco-0396
ucco-0397
ucco-0398
ucco-0399
ucco-0400
ucco-0401
ucco-0402
ucco-0403
ucco-0404
ucco-0405
ucco-0406
ucco-0407
ucco-0408
ucco-0409
ucco-0410
ucco-0411
ucco-0412
ucco-0413
ucco-0414
ucco-0415
ucco-0416
ucco-0417
ucco-0418
ucco-0419
ucco-0420
ucco-0421
ucco-0422
ucco-0423
ucco-0424
ucco-0425

380
381
382
383
384
385
386
387
388
389
390
391
392
393
394
395
396
397
398
399
400
401
402
403
404
405
406
407
408
409
410
411
412
413
414
415
416
417

Construction Change Order Log (E-form C-20-6) McCarthy

Project Name: P201 Terminal Expansion (100)
Project Number: P201

RFI-2315, DPS for Doors 1071.1 & 1058.1

Install firedamper per response to RFI 2349
RFI-2383 Upcharge for Wide Stile Doors

Relocate Security Camera in Zone 15 per RFI 2245
Added Roof/Wall Flashing at Z6 (RFI-1915 & 2297)
Add Light Fixture per Response to RFI 2200
Adjustment for Allowance ltem 1A.19 Temp Cables
Water Pressure Reducing Station Bulletin 56
Bulletin 53 Gas line modifications for concessions
Bulletin 60 Grease interceptor for Zone 3

Existing CMU wall support along grid B/16

RFI 1822 - Clarification to RFI 504 Z7 curtain Wal
Premium Time - Place Sand for SoG Pour in Zone 6
K1 Lighting mock up

CMU Wall Change at Gridline 2

Walls & Expansion Joints per RFI 1280 & 1367
Expedite Countertop Support

Change in Door 1063.1 type from K to A

Relocate Mixing valves Zone 1 and Zone 7

Pour Back of PCC Pavement for AOA Piles

(E) SOMD Demo to Exposed Damaged Conduits
Ductwork transition from 14" to 12"

Relocate Elect./IT Box @ GL 16.5' RFI 2165 & 2205
Crack repair to prep for Ardex per RFI-2446

Adjust layout of Security Cameras at Trellis

Add Terminal Blocks for Circuit 920 Per RFI 2525
Drywall Enclosure at Escalator Pit per RFI 2682
Furr Out Wall to Enclose Storm Drains per RFI 2350
Supports for Baggage Storage Millwork RFI 2475
Stone to Roof Transition Per RFI 2288

Enclose Columns at Elev. Rm 1026 per RFI 2384

Zone 7 Expansion Joint at Concessions Per RFI 2563

Revised Soffit over Escalator 101 RFI 2141
NCHR AOA Paving Revisions

Install Lugs for Electrical feed to BHS
Reroute Antennae conduits at 17' and A.1 line
Door Position Switches for Roll-up Doors
Roofing/FIashing_; for Zone 7 Per RFI 1729

Amount

2,873.00
3,500.00
1,398.00
4,109.00
2,699.00
975.00
12,387.00
160,000.00
124,000.00
55,000.00
45,645.00
10,390.00
858.00
2,741.00
1,062.00
32,062.00
3,085.00
1,703.00
600.00
15,137.00
1,181.00
2,450.00
2,109.00
3,386.00
1,000.00
2,000.00
2,708.00
2,043.00
1,000.00
1,103.00
2,336.00
4,136.00
1,967.00
39,418.00
8,851.00
9,609.00
20,218.00
5,960.00

Change in

Contract Time

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

10/05/2011
10/05/2011
10/05/2011
10/05/2011
10/05/2011
10/05/2011
10/05/2011
10/11/2011
10/11/2011
10/11/2011
10/18/2011
10/18/2011
10/21/2011
10/21/2011
10/21/2011
10/21/2011
10/21/2011
10/21/2011
10/21/2011
10/21/2011
10/21/2011
10/21/2011
10/21/2011
10/21/2011
10/21/2011
10/21/2011
10/21/2011
10/21/2011
10/21/2011
10/21/2011
10/21/2011
10/21/2011
10/21/2011
10/24/2011
10/24/2011
10/26/2011
10/26/2011
10/26/2011

Nov 16, 2011

FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
FinalApproved
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Exhibit A

Construction Change Order Log (E-form C-20-6) McCarthy

Project Name: P201 Terminal Expansion (100)

Project Number: P201 Nov 16, 2011
Number Contract Time

ucco-0426 418 Expansion Joint Drain Tubes per RFI-1759 9,460.00 0.00 10/26/2011 FinalApproved
ucco-0427 419 Move Obstructions for BHS Ladder Crossovers 15,436.00 0.00 10/26/2011 FinalApproved
ucco-0428 420 Sawcut topping & chip at Sterile Corridor 29,289.00 0.00 10/26/2011 FinalApproved
ucco-0429 421 Substitution on original DW1 light 18,885.00 0.00 10/26/2011 FinalApproved
ucco-0430 422 Modify Communications Fiber Backbone in Terminal A 13,503.00 0.00 10/26/2011 FinalApproved
ucco-0431 423 Signal Booster for Annunicator per RFI 2630 6,350.00 0.00 10/26/2011 FinalApproved
ucco-0432 424 Added Metal Panels to W. Elev. Per RFI 2583 13,438.00 0.00 10/26/2011 FinalApproved
ucco-0433 425 Extend Existing Concrete Slab per RFI 2588 13,381.00 0.00 10/26/2011 FinalApproved
ucco-0434 426 Replace Plaster at GL 16.1 & GL B per RFI 2529 13,010.00 0.00 10/26/2011 FinalApproved
ucco-0435 427 RFI 2111 - Added Soffit at Zone 15 2,636.00 0.00 10/31/2011 FinalApproved
ucco-0436 428 BL#46 Curbside Canopy 179,000.00 0.00 10/31/2011 FinalApproved
ucco-0437 429 R & R Scaffolding Zone 6 Arrival area 11,868.00 0.00 10/31/2011 FinalApproved
ucco-0438 430 Overcurrent Protective Device Study 30,190.00 0.00 10/31/2011 FinalApproved
ucco-0439 431 Z 5-7 topping slab in the CBP area per RFI-2639 75,928.00 0.00 10/31/2011 FinalApproved
ucco-0440 432 Wall Changes at Stair 114 per RFI-223 7,800.00 0.00 10/31/2011 FinalApproved
ucco-0441 433 Flashing transition at Z5 Barrel (RFI-1969) 6,000.00 0.00 10/31/2011 FinalApproved
ucco-0442 434 Bulletin #50 Cabinets 53,348.00 0.00 11/02/2011 FinalApproved
ucco-0443 435 Vertical Ladder at Carousel IB 7 (RFI-2580) 4,150.00 0.00 11/07/2011 FinalApproved
ucco-0444 436 Relocate Unforseen Electrical Utility RFI 2221 1,260.00 0.00 11/07/2011 FinalApproved
ucco-0445 437 Repair of Fire Alarm System Wiring 12,000.00 0.00 11/07/2011 FinalApproved
ucco-0446 438 Added Soffit at GL 17 per RFI-1455 8,000.00 0.00 11/07/2011 FinalApproved
ucco-0447 439 Zone 15 Plaster/Roofing Changes Per RFI 2300 6,274.00 0.00 11/07/2011 FinalApproved
ucco-0448 440 Stair 106 Dimension Conflicts (RFI 2764) 11,157.00 0.00 11/07/2011 FinalApproved
ucco-0449 441 Removal of metal deck at Zone 6 clearstory windows 17,511.00 0.00 11/07/2011 FinalApproved
ucco-0450 442 Bulletin #57 Gate and Carousel Renumbering 17,000.00 0.00 11/07/2011 FinalApproved
Total: 10,594,589.66 49.00

Count:

442
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