
S.
No.

Name of Project State Type of 
survey

Km. ROR (In%) Cost (Rs. 
In crores)

Progress Detailed Status Target date 
of 

completion
1 PET survey for doubling between

Kanpur-Unchahar via Unnao
U.P. New Line 130 (-) 10.39 891.59 90% Project report submitted to Railway Board on 

25.04.17.
Finalized 
Apr.'17

2 PET survey for doubling of Jaunpur
Janghai Phaphamau Unchahar
Unnao 

U.P. Doubling 285 (-) 0.69 2341.28 90% Project report is lying with GM/NR for approval. May,17

3 RET survey for a new line between  
Pathankot – Leh 

HP & J&K New Line 620 (-) 4.46 70308.07
Tentative

90% Project report is lying with GM/NR for approval. May,17

4 RET survey for new line between 
Jhanghai-Machlishahr

U.P. New Line 20 (-) 5.99 338.24 90% Project report is lying with GM/NR for approval. May,17

5 RET survey for new line between 
Dasuya and Hoshiarpur

Punjab New Line 42 (-) 5.50 1178.27
Tentative

90% Project report is lying with GM/NR for approval. May,17

6 RET Survey for new line between 
Amb – Kangra via Nadaun 

HP New Line 82 (-) 5.71 3903.07
Tentative

75% Project estimate submitted to finance but received
back with certain observation.

May,17

7 PET survey for Dehradun-Uttarkashi U/Khand New Line 90 (-) 5.53 4652.86
Tentative

80%  Project report with finance July,17

8 RET survey for new line between  
Dehradun and Kalsi

U/Khand New Line 47 (-) 1.56 - 70% Project estimate with finance. July,17

9 PET survey for new line between
Malihabad and Ittaunja

U.P. New Line 28 (-) 4.45 694.73
Tentative

50% Project estimate submitted to finance but received
back with certain observation.

July,17

10 PET survey for gauge conversion
between Pathankot and Joginder
Nagar

H.P. New Line 172 (-) 4.17 18686.34
Tentative

70% Project estimate with finance. July,17

11 Updating survey for a new line
between Jammu-Poonch via
Akhnoor, Rajouri

J&K Updating 223 (-) 4.69 22395.39
Tentative

50% Project estimate with finance. July,17

12 Updating survey for a new line from
Bijnor - Hastinapur - Meerut 

U.P. Updation 62 (-) 3.99 1495.33 80% Project report with finance. July,17

13 RET survey for new line between  
Hoshiarpur-Jaijon Doaba – Rupnagar

Punjab New Line 103 (-) 568 3131.12 15% Project estimate under vetting. July,17

14 RET survey for rail link for supply of 
coal for Rajpura Thermal Plant 
extended upto CDG with addl. Chord 
between Shambhu – Lalru.
BLV+AK 

Punjab New Line 49 - - - Clarification from the Board is awaited.  Field work is 
yet to be taken up.  Letter sent to Railway Board as 
coal siding has already been built up by L&T (Pvt. 
Siding).

July,17

15 PET Survey for Rajpura Bye pass
BLV+AK

Punjab Byepass 5 - - 30% Bye pass finalized & Yard plans completed.  Revised 
TOR under approval

July,17

16 RET survey for new line between  
Dehradun & Saharanpur
BLV+AK

UP
 UK

New Line 69 - - 70% Project estimate under process. July,17
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17 Survey for a new line from Yamunanagar 

– Jyotisar via Kurukshetra, Ladwa and 
Radaur
ANUJ+SK 

HY New Line 55 - - 25% Survey estimate vetted. TOR approved. Yard plans 
approved.  Project estimate is under preparation.

July,17

18 Updating survey for a new line between 
Joginder Nagar & Mandi
AKHILESH+SK

HP New Line 48 - - 40% Yard plan approved. Alignment finalized. Traffic 
projection is under revision.

July,17

19 RET survey for new line between Kaithal 
– Karnal – Shamli – Meerut
AKHLIESH+SK

HY
UP

New Line 170 - 25%  Yard Plans under approval.TOR approved. July,17

20 Updating survey for new line Abohar – 
Tohana via Fatehabad
RCL+RAJU+AK

PB
HY

New Line 207 - - - Lists are under preparation. Sept'17

21 RET Survey for new line between 
Dankaur – Sambhal
AKHILESH+ANUJ+SK

UP New Line 94 - - - New survey sanctioned in 2017-18.  Survey estimate 
under preparation.

Sept'17

22 RET Survey for new line between
Kaithal – Patiala 
AKHILESH+SK

HY
PB

New Line 65 - - - New survey sanctioned in 2017-18.  Survey estimate 
under preparation.

Oct'17

23 PET Survey for doubling of Bareilly –
Chandausi – Aligarh
RCL+ANUJ+AK

UP Doubling 127 - - - New survey sanctioned in 2017-18.  Survey estimate 
under preparation.

Oct'17

24 RET Survey for a New line between
Jakhal – Fatehabad via Bahuna,-
Ratia
RCL+AK

HY
PB

New Line 80 - - - Clarification from Railway Board whether it is new line
or it is a doubling has been asked which is awaited.

Dec'17

25 RET survey for new line between
Nagina & Afzalgarh - Thakurdwara-
Kashipur
BLV+ANUJ+AK

UK New Line 67 - - 20% Survey estimate vetted. Railway Board has been
approached for transfer of survey to NER.

Feb'18

26 RET survey for new line between
Nawalgarh – Jhajjar - Neem ka
Thana

HY New Line 54 - - 20% Survey estimate under vetting. Railway Board has
been approached for transfer of survey to NWR.

Mar'18

27 RET survey new line between Hardoi
– Gursahiganj via Sandi
BLV+RAJU+SK

UP New Line 55 - - - New survey sanctioned in 2017-18.  Survey estimate 
under preparation.

Mar'18

28 PET survey for Lucknow – Kanpur
3rd and 4th line
RCL+ANUJ+AK

UP 74 - - - New survey sanctioned in 2017-18.  Survey estimate 
under preparation.

Mar'18

29 RET Survey for a New line from
Malwal – Talra via Ramkote, Billawar
and Duunera
AKHILESH+SK

J&K New Line 130 - - - New survey sanctioned in 2017-18.  Survey estimate 
under preparation.

Mar'18

30 RET Survey for new line between
Hardoi – Bilgram – Kannauj 

UP New Line 45 - - - Yard plan approved. NF

31 PET Survey for Ganga Bridge at
suitable location to give connectivity
from Madhoganj to Kannauj

UP New Line 25 - - - New survey sanctioned in 2017-18.  Survey estimate 
under preparation.

NF


