STATUS OF SURVEYS IN PROGRESS AS ON 30-04-2017

Annexure - IX

S. [Name of Project State Type of Km. ROR (In%) [ Cost (Rs. | Progress |Detailed Status Target date
No. survey In crores) of
completion
1 |PET survey for doubling between U.P. New Line 130 (-) 10.39 891.59 90% Project report submitted to Railway Board on Finalized
Kanpur-Unchahar via Unnao 25.04.17. Apr.'17
2 |PET survey for doubling of Jaunpur U.P. Doubling 285 (-) 0.69 2341.28 90% Project report is lying with GM/NR for approval. May,17
Janghai  Phaphamau  Unchahar
Unnao
3 |RET survey for a new line between | HP & J&K [New Line 620 (-) 4.46 70308.07 90% Project report is lying with GM/NR for approval. May,17
Pathankot — Leh Tentative
4 |RET survey for new line between U.P. New Line 20 (-) 5.99 338.24 90% Project report is lying with GM/NR for approval. May,17
Jhanghai-Machlishahr
5 [RET survey for new line between Punjab |New Line 42 (-) 5.50 1178.27 90% Project report is lying with GM/NR for approval. May,17
Dasuya and Hoshiarpur Tentative
6 |RET Survey for new line between HP New Line 82 (-)5.71 3903.07 75% Project estimate submitted to finance but received May,17
Amb — Kangra via Nadaun Tentative back with certain observation.
7 |PET survey for Dehradun-Uttarkashi | U/Khand [New Line 90 (-) 5.53 4652.86 80% Project report with finance July,17
Tentative
8 [RET survey for new line between U/Khand |New Line a7 (-) 1.56 - 70% Project estimate with finance. July,17
Dehradun and Kalsi
9 [PET survey for new line between U.P. New Line 28 (-) 4.45 694.73 50% Project estimate submitted to finance but received July,17
Malihabad and Ittaunja Tentative back with certain observation.
10 |PET survey for gauge conversion H.P. New Line 172 (-)4.17 18686.34 70% Project estimate with finance. July,17
between Pathankot and Joginder Tentative
Nagar
11 |Updating survey for a new line J&K Updating 223 (-) 4.69 22395.39 50% Project estimate with finance. July,17
between Jammu-Poonch via Tentative
Akhnoor, Rajouri
12 |Updating survey for a new line from U.P. Updation 62 (-) 3.99 1495.33 80% Project report with finance. July,17
Bijnor - Hastinapur - Meerut
13 |RET survey for new line between Punjab |New Line 103 (-) 568 3131.12 15% Project estimate under vetting. July,17
Hoshiarpur-Jaijon Doaba — Rupnagar
14 |RET survey for rail link for supply of Punjab |New Line 49 - - - Clarification from the Board is awaited. Field work is July,17
coal for Rajpura Thermal Plant yet to be taken up. Letter sent to Railway Board as
extended upto CDG with addl. Chord coal siding has already been built up by L&T (Pvt.
between Shambhu — Lalru. Siding).
BLV+AK
15 |PET Survey for Rajpura Bye pass Punjab |Byepass 5 - - 30% Bye pass finalized & Yard plans completed. Revised July,17
BLV+AK TOR under approval
16 |RET survey for new line between upP New Line 69 - - 70% Project estimate under process. July,17
Dehradun & Saharanpur UK

BLV+AK
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17 |Survey for a new line from Yamunanagar HY New Line 55 - - 25% Survey estimate vetted. TOR approved. Yard plans July,17
— Jyotisar via Kurukshetra, Ladwa and approved. Project estimate is under preparation.
Radaur
ANUJ+SK

18 |Updating survey for a new line between HP New Line 48 - - 40% Yard plan approved. Alignment finalized. Traffic July,17
Joginder Nagar & Mandi projection is under revision.
AKHILESH+SK

19|RET survey for new line between Kaithal HY New Line 170 - 25% Yard Plans under approval. TOR approved. July,17

— Karnal — Shamli — Meerut uP
AKHLIESH+SK

20 |Updating survey for new line Abohar — PB New Line 207 - - - Lists are under preparation. Sept'17
Tohana via Fatehabad HY
RCL+RAJU+AK

21 |RET Survey for new line between UpP New Line 94 - - - New survey sanctioned in 2017-18. Survey estimate Sept'17
Dankaur — Sambhal under preparation.
AKHILESH+ANUJ+SK

22 |RET Survey for new line between HY New Line 65 - - - New survey sanctioned in 2017-18. Survey estimate Oct'17
Kaithal — Patiala PB under preparation.
AKHILESH+SK

23 |PET Survey for doubling of Bareilly — UP Doubling 127 - - - New survey sanctioned in 2017-18. Survey estimate Oct'17
Chandausi — Aligarh under preparation.
RCL+ANUJ+AK

24 |RET Survey for a New line between HY New Line 80 - - - Clarification from Railway Board whether it is new line Dec'l7
Jakhal — Fatehabad via Bahuna,- PB or it is a doubling has been asked which is awaited.
Ratia
RCL+AK

25 |RET survey for new line between UK New Line 67 - - 20% Survey estimate vetted. Railway Board has been Feb'18
Nagina & Afzalgarh - Thakurdwara- approached for transfer of survey to NER.
Kashipur
BLV+ANUJ+AK

26 |RET survey for new line between HY New Line 54 - - 20% Survey estimate under vetting. Railway Board has Mar'18
Nawalgarh — Jhajjar - Neem ka been approached for transfer of survey to NWR.
Thana

27 |RET survey new line between Hardoi UP New Line 55 - - - New survey sanctioned in 2017-18. Survey estimate Mar'18
— Gursahigan;j via Sandi under preparation.
BLV+RAJU+SK

28 |PET survey for Lucknow — Kanpur UP 74 - - - New survey sanctioned in 2017-18. Survey estimate Mar'18
3rd and 4th line under preparation.
RCL+ANUJ+AK

29 [RET Survey for a New line from J&K New Line 130 - - - New survey sanctioned in 2017-18. Survey estimate Mar'18
Malwal — Talra via Ramkote, Billawar under preparation.
and Duunera
AKHILESH+SK

30 |[RET Survey for new line between upP New Line 45 - - - Yard plan approved. NF
Hardoi — Bilgram — Kannauj

31 |PET Survey for Ganga Bridge at UP New Line 25 - - - New survey sanctioned in 2017-18. Survey estimate NF

suitable location to give connectivity
from Madhoganj to Kannauj

under preparation.




