PROPOSED CHANGE ORDER LOG

Administrator Board

PCO # Description of Work Pending Approved Approved Contract Amount
General

Lobar Inc $8,104,300.00
PCO 01 |Staging $8,401.05 $8,401.05
PCO 02 |Septic Tank Removal $12,833.80 $12,833.80
PCO 03 |Stair B Revision $41,853.27
PCO 04 |Door Hardware $798.05
PCO 05 |Unit Vent. Masonry Openings (5) $18,415.76
PCO 06 |Fencing for Infiltration Area $3,472.34
PCO Downspout Boots ?
PCO Temp walkway from parking lot T&M

Totals $3,472.34 $8,125,534.85
HVAC

Frey Lutz $1,461,000.00
PCO 01 |Unit Ventilators (5) $24,855.00
PCO 02 |Stair B Changes $217.00
PCO 03 |Duct Liner thickness revision Credit ($3,377.00)

Totals ($3,377.00) $1,461,000.00
Plumbing

Frey Lutz $389,900.00
PCO 01 |Sink LGI $2,126.00
PCO 02 |Floor Drain-condensate line $657.00
PCO 03 |Tech Room Sanitary Credit

Totals $389,900.00
Electric

Lobar Inc. $2,269,695.00
PCO 01 |Provide Different Fire Alarm Vender ($13,200.00) -$13,200.00
PCO 02 |Unit Ventilators (5) $513.75

Totals

$2,256,495.00
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