
 

Assumptions & Constraints Log 
Lone Star Pawn Shop Inventory System 
Start: February 9, 2018 
Projected End: September 7, 2018 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

 



Assumptions 
Assumption 
# 

Description 
 

Reason for 
Assumption 

Impact if 
Incorrect 

Comments 

[A-1] The Project will be 
completed within 7 
months 

Vendor is 
contractually 
obligated 

Impact on the 
schedule, and 
vendor will incur 
penalties for the 
delay 

 

[A-2] All the data required 
from various 
locations will be 
made available 
readily by the client 

Data is needed 
to create a real 
time warehouse 
application 

Impact on the 
quality of the 
system 

 

[A-3] System 
maintenance will not 
be taken care by the 
vendor 

Scope of the 
contract is 
limited to 
system 
development 
only 

Project cost will 
increase 

 

[A-4] Will have to migrate 
from Windows 2000 
and XP to deliver 
real-time inventory 
data, automation, 
and auction 
functionalities 

Microsoft 
stopped 
providing 
security 
updates and 
support in 2010 

System will be 
vulnerable to 
attacks and 
functionalities 
will have to be 
ignored due to 
incompatibility 

 

[A-5] Project is fully 
supported by project 
sponsor 

Ms. Dorothy 
Deal wants to 
expand 
revenue and 
market share 
with this project 

Major 
functionalities 
will not be 
funded. Project 
may be cut 
short. 
Integration 
compromises 
won’t be made 

 

[A-6] Customers will find 
the technology 
difficult to use 

New features 
confuse 
customers, 
especially since 
the system is 
very old 

Customers will 
easily adapt to 
the new 
functionalities 
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Constraints 
Constraint 
# 

Description 
 

Reason for 
Constraint 

Impact if 
Incorrect 

Comments 

[C-1] Upfront analysis of 
data from 10 locations 
will be required for real 
time warehouse design 

Schedule and 
budget 
constraint 

Over-schedule 
and 
over-budget 

 

[C-2] Integration will be 
impacted due to 
distributed 
development 

Schedule 
constraint 

Integration will 
not be impacted 

 

[C-3] The project must be 
completed in 7 months 

Schedule 
constraint 

Over-schedule  

[C-4] Desired functionalities 
exceeds budget 

Budget 
constraint 

Within-budget 
 
 

 

[C-5] Scope outweighs 
resources 

Scope 
constraint 

Only select 
functionalities 
will be 
implemented 

 

[C-6] Team has not worked 
together before 

Resource 
constraint 

Harmonious 
team dynamic 

 

 
References : ​http://asq.org/learn-about-quality/iso-9000/overview/overview.html 
https://www2a.cdc.gov/cdcup/library/templates/CDC_UP_Quality_Management_Plan_T
emplate.doc 
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