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1960  (04/10) 

 CONTROL SECTION, JOB NUMBER 

 
CHECKLIST FOR CONSTRUCTABILITY REVIEW 

PROJECT DEVELOPMENT PHASE 
  

DISTRIBUTION:  Original – Design Project File 
 
PROJECT DESCRIPTION (Route, Limits) 

 

 
THIS SECTION TO BE COMPLETED BY DEVELOPMENT 
 
 DESCRIPTION YES NO N/A MORE INFO 

NEEDED 

I BIDDABILITY 

 Ensure that the major issues are addressed early in the process to 
facilitate a fair and accurate bid. 

 

1. Are agreements and any coordination in place with appropriate 
agencies/utilities/other affected parties? 

    

2. Are permits executed and have all requirements identified been addressed on 
the plans (MDEQ, Coast Guard, waterway, RR, regulatory, local agency, 
FAA, etc.)? 

    

3. Is the environmental classification complete?     

4. Is the environmental certification complete?     

II BUILDABILITY 

 Ensure the accuracy and completeness of the contract plans so that the 
design as specified on the final plans can be built. 

A. Site Investigation 

 

1. Has a current site survey been completed (horizontal & vertical controls)?     

2. Was subsurface exploration performed?  (soil boring, water table, etc.)     

3. Was there a utility investigation including overhead lines?     

4. Are the existing drainage features adequate? 
     

    

5. Has the level/amount of deterioration identified during the original scope been 
rechecked?  A recheck should occur if the original scope is more than 2 years 
old. 

    

B. Right of Way  

1. Have any special access requirements been addressed?     

2. Are private facilities located within the R.O.W. that need to be addressed?     

C. Construction Staging  

1. Have local ordinances been investigated and permits secured?     

2. If applicable, have permit requirements been noted?     

D. Maintenance of Traffic  

1. Have items been reviewed on the Transportation Management Plan Project 
Development Checklist to determine what items are needed?  (Chapter 17 of 
the Work Zone Safety and Mobility Manual) 
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 DESCRIPTION YES NO N/A MORE INFO 

NEEDED 

E. Schedule  

1. Have the regulatory permit restrictions been considered?     

F. Special Materials/Conditions  

1. Has the presence of asbestos, hazardous waste or toxic materials been 
identified and addressed? 

    

 
THIS SECTION TO BE COMPLETED BY DELIVERY 
 

I BIDDABILITY 

 No items for Delivery 

II BUILDABILITY 

 Ensure the accuracy and completeness of the contract plans so that the 
design as specified on the final plans can be built. 

A. Site Investigation 

 

1. Has the Engineer performed a site visit?     

2. Has sufficient field investigation been conducted to ascertain that the 
proposed contract work can be performed? 

    

B. Right of Way  

1. Is there sufficient R.O.W. available for all operations?     

C. Construction Staging  

1. Is the project phased to provide reasonable work areas and access?     

2. Are widths of work zones and travel lanes adequate?     

3. Are heights of the work zones and travel lanes adequate?     

4. Does staging cause special conditions (structural adequacy/stability, etc.)?     

5. Are any proposed adjacent contracts, restrictions, and constraints identified 
and accounted for? 

    

6. Can the details as shown on the plans be constructed using standard industry 
practices, operations, and equipment? 

    

7. Can construction-staging operations be carried out according to the 
maintenance of traffic plan? 

    

8. Can drainage be maintained through each stage?     

D. Maintenance of Traffic  

1. Are there adequate provisions for access for pedestrians and abutting 
properties? 

    

2. Are there adequate provisions for emergency providers?     

3. Are there adequate provisions for water traffic?     

4. Have delays been estimated and provisions made to minimize them?     

E. Schedule  

1. Is the length of time and production rate for work reasonable?     

2. Are there any restricted hours and have their impact on production been 
considered? 

    

3. Have other contracts in the area been considered and how they affect this 
project (i.e., trucking routes, accessibility, traffic control)? 

    

4. Does the schedule consider long lead-time for ordering materials?     
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 DESCRIPTION YES NO N/A MORE INFO 

NEEDED 
5. Is the shop drawing review time considered?     

6. Are night and weekend work proposed, and if so are the impacts considered?     

7. Is sequence of construction reasonable?     

8. Have seasonal limits on construction operations been considered and 
accounted for? 

    

9. Does the utility relocation schedule fit into the overall schedule?     

F. Special Materials/Conditions  

1. Are any special (unique/proprietary) materials, methods or technologies 
required for the contract? 

    

2. Have soil erosion/sedimentation issues been addressed?     

3. Have all environmental constraints been avoided and restrictions been 
adhered to? 

    

G. Staffing     

1. Are there any special operations that would require inspection specialists?     

2. Is the budget adequate to cover Construction Engineering costs for the 
project? 

    

 
DEVELOPMENT 
COMMENTS: 
 
 
 
 
  N/A 
MDOT DATE  

CONSULTANT DATE  

 
DELIVERY 
COMMENTS: 
 
 
 
 
  N/A 
MDOT DATE  

CONSULTANT DATE  
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