Q4 FY18

Jul-Sept 2017

Sponsor Award

Currently in Progress

Partially Scoped/Pending
development

Anticipated Implementation

Last Updated 12/17/2019

eNFA

eNFA enhancements

Document
Autonaming

e-SPAR

scoping and design

Record Retention Scoping

Workday Migration

Actions and Status Enhancements

Email and Notifications

e-SPAR

Cost Share Account
Integration



